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1.0. Executive Summary

The Combined Sewer Overflow “CSO” Order on Consent, DEC Case # CO2-20000107-8 (the
“Order”); was entered into by the City of New York (“City”) and the New York State
Department of Environmental Conservation (“DEC”) on January 14, 2005 and modified on April
14, 2008. Pursuant to Section IV, Paragraph A of the Order, the City shall submit quarterly
status reports to DEC (“Quarterly Reports”). The Quarterly Reports shall describe the actions
that have been taken toward achieving compliance with this Order during the past three-month
period. This Quarterly Report sets forth the status of and progress by the New York City
Department of Environmental Protection (“DEP”) in complying with the milestones set forth in
the Order during the period from October 1, 2008 to December 31, 2008.

Critical Events This Quarter:

The following critical events occurred this quarter:

1) DEP submitted a Request for Modification of Milestone associated with the Port
Richmond Throttling Facility to DEC on October 31, 2008. The basis for this request was
unanticipated subsurface conditions encountered by the contractor, a Force Majeure event.
DEP submitted a Notice of Force Majeure in November 2007 to DEC related to the
subsurface conditions, and updates on this Force Majeure event were submitted in
November 2007 and February 2008.

2) On August 5, 2008, the DEP received the DEC Permits necessary to allow for the Interim
Dredging of the Hendrix Street Canal. These include: Article 25 – Tidal Wetlands Permit
and Article 15 – Protection of Water Permit and Section 401 – Water Quality Certification.
As noted within the Permit, a Post-Construction Monitoring Plan was submitted to the
DEC on October 5, 2008. The DEP received the final dredging permit approval from the
ACOE on December 5, 2008.

3) DEP submitted a Request for Modification of a Minor Milestone associated with the
Paerdegat Basin Foundations and Substructures work to DEC on December 29, 2008. The
basis for this request stems from delays associated with the default of the Foundations and
Substructures contractor on December 6, 2007.

4) DEP submitted a revised Request for Modification of project and milestones associated
with the expansion of the wet weather capacity of the Jamaica WPCP to DEC on
November 14, 2008. The basis of this request is the identification of an alternative
approach that is expected to result in a greater degree of CSO reduction. However, DEC
has asked that the modification request be revised so as to achieve construction completion
in a similar time frame as current mandated projects and include a period to conduct field
flow measurements. To date, no written response to the modification request has been
received.
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Major Actions This Quarter:

Table 1 presents the milestones that were met by DEP this quarter and Table 2 shows milestones
that were postponed. For each milestone listed in Table 1 below, either met or postponed, written
notification was submitted by DEP to DEC. Copies of these certification letters are provided in
Appendix A.

Table 1 – Milestones Met (October 2008 - December 2008)

LOCATION/
PROJECT

AREA
ITEM DESCRIPTION

ACTION
REQUIRED

CONSENT
ORDER

MILESTONE
DATE

DATE
MILESTONE

WAS
ACHIEVED

Paerdegat
Basin

Dredging of CSO
Sediment Mounds at

Head-end and Dredging of
the Channel at the mouth

of Paerdegat Basin

Submittal of Joint
Application

Permit to USACE
and DEC

December 2008 December 2008

Newtown
Creek

Aeration Zone I
Construction
Completion December 2008 December 2008

Table 2 – Milestones to be Considered for Potential Modification
LOCATION /

PROJECT
AREA

ITEM DESCRIPTION ACTION REQUIRED REASON FOR POSTPONMENT

Jamaica
Tributaries

Expansion of Wet Weather
Capacity of Jamaica WPCP

Design and
Construction

Alternative approach
identified.

Jamaica
Tributaries

Destratification Facility
Notice to Proceed to

Construction
Unanticipated permit
stipulation by DEC

Outer Harbor
Port Richmond Throttling

Facility
Construction
Completion

Unanticipated subsurface
conditions/Force Majeure

As stipulated by the Order, DEP and DEC held a Quarterly Progress Meeting on November 20,
2008. The meeting was held via teleconference to discuss issues related to the Order and review
milestones met during the last quarter.

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report.

Major Actions Next Quarter:

The following major actions are expected to occur between January 2009 and March 2009:

 Hold the next Quarterly Progress Meeting between DEC and DEP on February 26, 2009
at 10:00 am.



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

1-3

 Submit a modification request for milestones related to the Newtown Creek CSO plan
elements in the Appendix A of the Order.

 Submit written notification to DEC on the following upcoming milestones:

Table 3 – Milestones to be Met Next Quarter (January 2009 – March 2009)

LOCATION/
PROJECT

AREA
ITEM DESCRIPTION ACTION REQUIRED

DATE TO BE
SUBMITTED

STATUS

Paerdegat
Basin

Foundations and
Substructures

Construction
Completion

February
2009(1)

Mod Request
Submitted

Jamaica
Tributaries

Meadowmere & Warnerville
DWO Abatement

Construction
Completion March 2009

Mod Request
being

prepared

(1) DEP submitted a written request for modification of this milestone in December 2008.
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2.0. Construction Contracts

The Order contains milestones and schedules governing the planning, design and construction of
DEP’s Citywide CSO Program. Numerous CSO related facilities will be constructed to reduce
combined sewage discharges to the receiving waters surrounding the City. The table below
provides a list of construction contracts, identified in Appendix A of the Order, necessary to
fulfill the requirements of the Order. This table identifies, by percentage, the estimated amount
of construction that has been completed.

Table 4 – Construction Contracts and their Status

WATERBODY
ITEM

DESCRIPTION

NOTICE
TO

PROCEED

CONSTRUCTION
COMPLETION

PERCENTAGE
OF TIME
ELAPSED

PERCENTAGE OF
CONSTRUCTION

COMPLETED*

Alley Creek
Outfall and Sewer

System
Improvements

Dec 2002 Dec 2006 100% 100%

CSO Retention
Facility

Dec 2006 Dec 2009 67% 29%

Outer Harbor
Regulator

Improvements -
Fixed Orifices

Feb 2006 Jul 2008 100% 100%

Regulator
Improvements -

Automation
Nov 2007 Jun 2010 42% 40%

Port Richmond
Throttling Facility

Jun 2006 Dec 2008 100% 67%

Inner Harbor
Regulator

Improvements -
Fixed Orifices

Feb 2003 Apr 2006 100% 100%

Regulator
Improvements -

Automation
Nov 2007 Jun 2010 42% 40%

In-Line Storage Aug 2007 Aug 2010 44% 66%

Paerdegat
Basin

Influent Channel Feb 1999 Feb 2002 100% 100%

Foundations and
Substructures

Jun 2002 Feb 2009 98% 97%

Structures and
Equipment

Sep 2005 May 2011 57% 78%

Flushing Bay
Reroute and

Construct Effluent
Channel

Jun 1995 Jun 1996 100% 100%

Relocate Ball
fields

Apr 1995 Aug 1995 100% 100%

Storage Tank Jul 1997 Aug 2001 100% 100%

Mechanical
Structures

Mar 2002 Dec 2004 100% 100%

Tide Gates Dec 2000 Apr 2002 100% 100%



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

2-2

WATERBODY
ITEM

DESCRIPTION

NOTICE
TO

PROCEED

CONSTRUCTION
COMPLETION

PERCENTAGE
OF TIME
ELAPSED

PERCENTAGE OF
CONSTRUCTION

COMPLETED*

Manual Sluice
Gates

Feb 2004 Jun 2005 100% 100%

Jamaica
Tributaries

Meadowmere &
Warnerville DWO

Abatement
Jun 2006 Mar 2009 91% 84%

Expansion of Wet
Weather Capacity
of Jamaica WPCP

Jun 2012 Jun 2015 - -

Destratification
Facility

Apr 2009 Nov 2010 - -

Regulator
Automation

Nov 2007 Jun 2010 42% 40%

Coney Island
Creek

Avenue V
Pumping Station

Upgrade
Nov 2005 Apr 2011 57% 42%

Avenue V Force
Main

Jul 2007 Jun 2012 29% 45%

Newtown
Creek

Aeration Zone I Dec 2005 Dec 2008 100% 65%(1)

Aeration Zone II Jun 2011 Jun 2014 - -

Relief Sewer /
Regulator

Modification
Jun 2010 Jun 2014 - -

Throttling Facility Jun 2009 Dec 2012 - -

CSO Storage
Facility

Dec 2015 Dec 2022 - -

Westchester
Creek

Phase I (Influent
Sewers)

Jun 2011 Jun 2015 - -

CSO Storage
Facility

Dec 2015 Dec 2022 - -

Bronx River Floatables Control Jun 2009 Jun 2012 - -

Hutchinson
River

Phase I of the
Storage Facility

Jun 2011 Jun 2015 - -

Future Phases Dec 2016 Dec 2023 - -

Jamaica Bay
Spring Creek

AWPCP Upgrade
Mar 2003 Apr 2007 100% 100%

26th Ward
Drainage Area
Sewer Cleaning
and Evaluation

Jun 2008 Jun 2010 25% 25%

Hendrix Creek
Dredging

Aug 2009 Aug 2011 - -

26th Ward Wet
Weather

Expansion
Jun 2011 Dec 2015 - -

*Note: Percentage Construction Completion is generally tracked based on cost incurred
(1) Facilities necessary to operate Zone 1 Aeration are completed. Certifications of Construction Completion
submitted to DEC in December 2008
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3.0. Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area consists of the drainage area of CSO Outfall TI-
008, which discharges into Alley Creek at a location just south of Northern Boulevard on the
west bank of Alley Creek. Little Neck Bay and Alley Creek receive discharges from 31
stormwater outfalls, as well as CSO Outfall TI-008; however, discharges from CSO Outfall TI-
008 were determined to be the primary cause of water quality degradation within Alley Creek.
CSO Outfall TI-008 serves a drainage area of approximately 1,975 acres within the Tallman
Island Water Pollution Control Plant (WPCP) service area in the Borough of Queens. The Alley
Creek Drainage Area Improvements/CSO Abatement Facilities Project, which has been
designated as Phase I of the comprehensive Alley Creek CSO Abatement Facilities Plan, is being
constructed in two stages:

1. Alley Creek Drainage Area Improvements (Phase I, Stage 1, Contract ER-AC1) and,

2. Alley Creek CSO Abatement Facilities (Phase I, Stage 2, Contract ER-AC2)

This section reports on the progress of Phase I, Stages 1 and 2 of the Alley Creek CSO
Abatement Facilities Plan.

Phase I, Stage 1 (Contract ER-AC1) includes the construction of additional water mains,
stormwater sewers and combined sewers, a double-barrel outfall sewer, an outfall structure, and
a 5 million gallon CSO storage facility to substantially reduce street flooding and sewer
surcharging; and to abate CSO discharges into Alley Creek within the CSO Outfall TI-008
drainage area.

Phase I, Stage 2 (Contract ER-AC2) includes activation of the 5 MG CSO storage facility,
upgrading the Old Douglaston Pumping Station to enhance the station’s reliability to pump the
captured combined sewage to the interceptor system for conveyance to the Tallman Island
WPCP for treatment, rehabilitation of the CSO Outfall TI-008 structure, and restoration of a
1.51-acre area surrounding CSO Outfall TI-008 to include restoration/creation of wetlands and
replacement of invasive vegetation with indigenous plantings as mitigation for the area
disturbed as a result of rehabilitation of the outfall structure.

Work Performed During This Quarter

Construction

 Alley Creek Drainage Area Improvements – Phase I, Stage 1, Contract ER-AC1

 Construction phase activities continued for Contract ER-AC1. The only remaining work
consisted of the completion of the “As-Built” survey. Construction of Contract ER-AC1
is currently 100 percent complete of all Consent Order related work. The remaining
work has been administrative closeout and punch-list items. The only reason the
contract has yet to be closed out is due to the pending registration of a change order.
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 Implementation of the post-construction erosion monitoring plan entitled “Erosion
Monitoring Plan, Alley Creek CSO Facility,” dated May 24, 2002 for the CSO storage
facility and new outfall continued. The erosion monitoring phase has been completed
and a final report is being prepared. The final report has been completed and is being
reviewed.

 The Alley Park Environmental Restoration Monitoring Plan was revised and re-submitted
to the DEC on May 12, 2008 and approved on June 9, 2008.

 Construction progress meetings were held on October 3, 2008 and December 5, 2008
at the Engineer’s field office.

 An Issues and Tasks meeting was held on November 21, 2008 at the Engineer’s field
office.

 Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

 Activities continued for Contract ER-AC2. The principal work included submittal of
shop drawings by the Contractor and review of the drawings by the Engineer, obtaining
permits and approvals from regulatory/approval agencies, negotiation of change orders
and general coordination of construction activities. Construction of Contract ER-AC2 is
currently about 29 percent complete.

 In mid-November 2007, the DEP issued a registered letter to the DEC regarding a Notice
of Force Majeure for stoppage of all construction activities on the interim pumping
station in Contract ER-AC2 due to the deteriorated condition of an existing pile-
supported, 36-inch diameter influent sewer within the work zone. An update on this
Force Majeure was submitted on August 20, 2008. The impact of this stoppage has
resulted in a projected delay in meeting the Consent Order date. The DEP has completed
negotiations with the Contractor regarding the additional cost for the removal and
replacement of the existing pile-supported 36-inch diameter influent sewer within the
work zone. The Change Order was registered on October 2, 2008. The Contractor
began work on the replacement of the existing 36-inch diameter sewer on July 9, 2008,
completed it on August 15, 2008, and thereafter continued with the contract work.

 The DEP and CM have been coordinating with the contractor to develop
alternatives to help recover time and update the CPM accordingly. Some of the
recovery measures being discussed include premium time, possible use of an interim
pumping station, re-sequencing work, and substituting some of the means and
methods specified in the contract. However, the contractor does not feel that these
re-sequencing alternatives will offer any time savings and has not been willing to
negotiate a premium time change order with DEP. The DEP is looking into
modifying the means and methods specified in the contract but will not commit to
anything that may compromise project quality. The DEP also has concerns that
even if a premium time change order can be negotiated with the contractor, either
EAO or OMB is likely to disapprove it. The DEP will continue to work with the
contractor on recovering time, but has no updates to report at this time.
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 Construction Progress Meetings were held on October 3 and December 5, 2008 at
the Engineer’s Field Office for Contract ER-AC2.

 An Issues and Task meeting was held on November 21, 2008 at the Engineer’s Field
Office for Contract ER-AC2.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Alley Creek Drainage Area Improvements – Phase I, Stage 1, Contract ER-AC1

 Construction closeout activities will continue including finalization and registration of
outstanding contract changes and the work associated with such change orders.

 Implementation of the post-construction erosion monitoring plan for the CSO storage
facility and new outfall will continue. Submission of a Final Report documenting the
monitoring activity at Outfall TI-025 and impacts on Alley Creek to the DEC.

 Construction close-out meetings and issues and tasks meetings will be held at the
Engineer’s field office, as needed, as determined by the DEP.

 Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

 Construction under Contract ER-AC2 will continue. The principal work will include
construction completion of the Interim Pumping Station, structure, installation of yard
piping, construction of the sampling chamber, rebuilding of Outfall TI-008, obtaining
permits and approvals from regulatory/ approval agencies, and submittal and review of
shop drawings.

 The monitoring plan for the wetland/upland areas to be created/restored under Contract
ER-AC2 will be reviewed by the DEC.

 Monthly construction progress and issues and tasks meetings will be held at the
Engineer’s field office.

 Change orders to Contract ER-AC2 will continue to be prepared and processed. Shop
drawings, RFIs, etc. will be submitted and responses provided.

 DEP continues to work with the contractor to develop a schedule to mitigate delays of the
Force Majeure event. Mitigation alternatives including additional work shifts and
increased staffing by the contractor, reducing equipment fabrication time, and restaging
work continue to be explored. An updated schedule will be provided when viable
recovery alternatives are established.



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

3-4

Table 5 – Alley Creek CSO Project

Phase I, Stage 1 Phase I, Stage 2

Plan
Elements:

Alley Creek Drainage Area Improvements Alley Creek CSO Abatement Facilities

Location:

46th Avenue, 53rd Avenue, 56th Avenue,
Bell Boulevard, Luke Place, 214th Street,
215th Street, 216th Street, 217th Street,

Springfield Boulevard, Cloverdale
Boulevard, Cross Island Parkway,

Northern Boulevard and Alley Park in
Bayside, Queens

Northern Boulevard and Alley Park in Bayside,
Queens

Actions:

Construction of additional water mains,
stormwater and combined sewers, catch

basins, outfall sewer and outfall structure
to effect improved drainage in areas
upstream of CSO Outfall TI-008 in

Bayside, Queens; construction of 5 MG
CSO storage facility for CSO abatement

within Alley Creek

Design and construction of modifications to the
Old Douglaston Pumping Station including air
treatment facilities to treat air exhausted from

the CSO storage facility and the pumping
station; design and construction of hydraulic

control structures and facilities to activate the 5
MG CSO storage facility constructed under
Phase I, Stage 1; rehabilitation of the CSO

Outfall TI-008 structure; restoration of a 1.51-
acre wetland area surrounding CSO Outfall

TI-008

Cost: $100,336,206.36 $31,841,310

Status:
Construction completed. Final close-out

period.

29% complete with construction activities

Notice of Force Majeure submitted to DEC in
November 2007

Construction activities have resumed.

DEP is currently identifying appropriate
recovery options.
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3.2. Outer Harbor CSO

The Outer Harbor CSO Facility Planning area consists of the drainage areas of the Port
Richmond, Oakwood Beach, Owls Head and Coney Island (separately sewered area) Water
Pollution Control Plants (WPCPs) and their associated sewers and pumping stations. The
receiving waters of the study area include the New York limits of the Raritan Bay, Arthur Kill
and Kill Van Kull, Upper New York Bay waters to the boundary of the Inner Harbor CSO
Project, the Narrows, Gravesend Bay, Lower New York Bay, Richmond Creek and Lemon
Creek. This section reports on the progress for Phase I – Regulator Improvements (Fixed
Orifices) and Phase II – Throttling Facility. In addition, the automation of key regulators will be
accomplished under the Citywide SCADA Project.

Phase I will provide improvements to 32 regulators in the Outer Harbor study area. Phase II
entails the construction of a throttling facility in the Port Richmond east interceptor, which will
provide the ability to store up to 5 MG upstream of the Port Richmond WPCP. The Citywide
SCADA Project will automate regulators in Outer Harbor.

Work Performed During This Quarter

Construction

 Regulator Automation

 Construction activities were continued during this quarter. The Contractor (TMS) is
conducting contract work at regulator sites, performing site inspections and obtaining
necessary permits.

 A Change Order negotiation meeting for CO#1 was conducted on December 23,
2008 with the contractor and DEP.

 Weekly construction meetings occurred on October 2, October 9, October 16,
October 23, October 30, November 6, November 13, November 20, December 4,
December 11 and December 18.

 Monthly Progress Meetings occurred on October 23 and November 20. No Monthly
Progress Meeting occurred in the month of December.

 Phase I Regulator Improvements

 Construction complete. The certification of construction completion was submitted to
DEC and a final inspection was completed by DEC. In a letter date June 30, 2008, DEC
certified compliance with the construction completion milestone.

 Phase II Throttling Facility

 New structural design for a stainless steel gate guide support system was completed
to facilitate installation of components in the high-sewage level in the Port
Richmond Interceptor.

 Continued shop drawing reviews and RFI responses
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 Poured the base slab of the main chamber after achieving dewatering drawdown to
the required contract depth.

 Completed work at Regulator R-28 – installation of overflow monitoring
instrumentation.

 Poured the main chamber walls up to elevation –10.2, and plugged off 3 dewatering
wells that were no longer necessary.

 Change Order 7 was initiated to cover cost for new gate guide support design,
additional cost of interceptor pipe demolition due to unanticipated field conditions,
and additional cost to install gate guide and supports due to the extraordinarily
high-sewage level in the Port Richmond Interceptor.

 Regular monthly construction progress meetings were held on 10/7, 11/5 and 12/2.

Missed Milestones

 DEP submitted a Request for Modification of Milestone associated with the Port
Richmond Throttling Facility to DEC on October 31, 2008. The basis for this
request was unanticipated subsurface conditions encountered by the contractor, a
Force Majeure event. DEP submitted a Notice of Force Majeure in November 2007
to DEC related to the subsurface conditions, and updates on this Force Majeure
event were submitted in November 2007 and February 2008.

Anticipated Activities for Next Quarter

Construction

 Regulator Automation

 Construction activities will continue. The contractor is conducting contract work,
performing site visits to regulator sites and obtaining necessary permits.

 Phase II Throttling Facility

 Continue to address Design Services During Construction activities for the ongoing
construction. The contractor will continue main pit construction activities including
the demolition and removal of the interceptor pipe, and fabrication and installation
of the gate guides and support structure.
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Table 6 – Outer Harbor CSO Project
Phase I Phase II Citywide SCADA

Plan Elements:
Regulator Improvements –

Fixed Orifices
Throttling Facility

Regulator Improvements
– Automation

Location:
32 regulator sites

throughout Brooklyn and
Staten Island Port Richmond WPCP

Regulator sites
throughout Brooklyn and

Staten Island

Actions:

Conversion to manually
operated sluice gates,

replacement of stop plank
guides, manhole steps,

standardization of manhole
cover sizes

Installation of throttling
facility and sluice gate in

Port Richmond east
interceptor sewer

Conversion to automated
regulators

Construction Cost: $4,390,100 $4,203,000 $2,842,000

Status: Construction Complete
Construction 67%

complete.
Construction 40%

Complete

Other Issues: -
Delays to project due to

unanticipated field
conditions (dewatering).

-
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3.3. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Water Pollution Control Plants (WPCPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. This section reports
on the progress of Phase I (Regulator Improvements) and Phase II (In-Line Storage). In
addition, the automation of key regulators will be accomplished under the Citywide SCADA
Project.

Phase I provides improvements to 72 regulators in the Inner Harbor study area. Phase II
provides for in-line storage at two inflatable dam locations in the study area. The Citywide
SCADA Project will automate regulators in Inner Harbor.

Work Performed During This Quarter

Design

 In-line Storage

 DEP submitted a Notice of Force Majeure in December 2007 to DEC due to
unanticipated subsurface conditions and discontinuation of equipment by the specified
dam manufacturer. DEP has not yet determined the impact of these events on
compliance with the construction completion milestone date. An update on this Force
Majeure event was submitted in a letter dated August 29, 2008.

 Review of shop drawings, response to RFIs and meetings continued this quarter.

Construction

 Regulator Automation

 Construction activities were continued during this quarter. The Contractor is
conducting contract work at regulator sites, performing site inspections and
obtaining necessary permits.

 A Change Order negotiation meeting for CO#1 was conducted on December 23,
2008 with the contractor and DEP.

 Weekly construction meetings occurred on October 2, October 9, October 16,
October 23, October 30, November 6, November 13, November 20, December 4,
December 11 and December 18.

 Monthly Progress Meetings occurred on October 23 and November 20. No Monthly
Progress Meeting occurred in the month of December.

 Regulator Improvements

 Work is complete on the construction of Phase I, which was broken up into two contracts:
Brooklyn Regulator Improvements (32 regulators) and Manhattan Regulator
Improvements (40 regulators). The certification of construction completion was
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submitted to DEC on January 24 and the final inspection was completed by DEC. In a
letter dated March 20, 2006, DEC certified compliance with the construction completion
milestone.

 In-line Storage

 At the B-6 site, the contractor completed construction of the main chamber’s base
slab and walls and construction of the control vault structure and fail safe chamber.
Began installation of mechanical equipment and piping.

 Dewatering activities were discontinued at the B-6 site on October 22, 2008 as the
sub-grade concrete work for base slab and walls was completed before the
expiration of the Long Island Well permit and Bureau of Wastewater Treatment
discharge permit on October 26, 2008.

 At the R-20 site, completed construction of the control vault, partially backfilled
around the control vault structure and fail safe chamber and continued working on
exterior piping. Began installation of mechanical equipment.

 The contractor completed installation of steel sheeting at the sides of the existing
sewer, removed top of the sewer and installed platform in preparation of grouting
application to be done at the ends of the excavation around the existing sewer.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

Design

 In-line Storage

 Review shop drawings, respond to RFIs and attend monthly construction I&T
meetings.

Construction

 Regulator Automation

 Construction activities will continue. The contractor is conducting contract work,
performing site visits to regulator sites and obtaining necessary permits

 In-line Storage

 Continue construction activities including installation of mechanical equipment and
associated piping at the B-6 site. Begin installation of inflatable dam within the main
chamber.

 At the R-20 site, complete construction of the control vault structure and fail safe
chamber and manhole including all mechanical equipment and piping. Begin
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grouting and proceed with remainder of Change Order No. 1 work pending its
registration.

Table 7 – Inner Harbor CSO Project
Phase I Phase II Citywide SCADA

Plan
Elements:

Regulator
Improvements –
Fixed Orifices

In-Line Storage Regulator Improvements – Automation

Location:
72 regulator sites in

Manhattan and
Brooklyn

Upstream of regulators
B-6 and R-20 in

Brooklyn

Regulator sites in Manhattan and
Brooklyn

Actions:
Conversion to fixed

orifices

Installation of two
inflatable dams in the

combined sewer
systems

Conversion to automated regulators

Construction
Cost:

$9,500,000 $11,200,000 $13,737,000

Status:
Construction

Complete
Under construction,

66% complete
Construction 40% Complete

Other Issues:
Force Majeure

submitted to DEC in
December 2007
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3.4. Paerdegat Basin CSO

The Paerdegat Basin CSO Retention Facility is located in southeastern Brooklyn, at the
intersection of Flatlands and Ralph Avenues. The facility will receive combined sewer
overflows from outfalls CI –004, CI-005, and CI-006, a drainage area of approximately 6,000
acres in the Coney Island WPCP service area. Once constructed, the facility will consist of a four
(4) bay underground storage tank and operations buildings. The stored CSO will be pumped
back to the Coney Island WPCP for treatment after each rain event. This section reports on the
progress of Phase IA – Influent Channels, Phase II – Foundations and Substructures, and Phase
III – Structures and Equipment.

Phase IA includes construction of a major portion of the influent channels and the relief weir.
Phase II includes construction of the CSO tank and building foundations and dredging of the
basin. Phase III entails construction of the aboveground structures including Pump Back
Building, Odor Control Building, Screening Building and Collection Facilities Building; also
completion of the influent channels and reconstruction of the outfalls, installation of all
mechanical equipment and start-up of the CSO facility.

Work Performed During This Quarter

Planning

 Submitted to DEC and EFC the Paerdegat Basin Drainage Specific LTCP report in
November 2005, in compliance with the milestone date in the CSO Consent Order.
Transmitted a response to DEC comments and revised LTCP on June 30, 2006.

 DEP approved the Paerdegat Basin LTCP in a letter dated February 1, 2007.

 The Joint Application Permit to allow for dredging of CSO sediments at the head-
end of Paerdegat Basin and to improve the navigational channel at the mouth of the
basin was submitted this quarter in accordance with the approved LTCP.

Design

 Phase I A – Influent Channels

 100% complete

 Phase II – Foundations and Substructures

 Underground CSO Tank design 100% complete.

 Phase III – Superstructures and Equipment

 Construction of the facility buildings (Pump Back, Odor Control, Screenings Building
and Collection Facilities South headquarters) design 100% complete.

Construction

 Phase I A – Influent Channels

 Construction completed in 2002.
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 Phase II – Foundations and Substructures

 Construction work had ceased at approximately 97% complete due to the default of the
contractor on December 6, 2007 by the Department pursuant to Articles 48.1.3, 48.1.4,
48.1.9, 48.1.10, 48.1.11 and 48.1.12 of the Contract.

 The civil work completing contractor, Skanska, began rubbing and patching
concrete walls and plugging snap-tie holes in the CSO Tanks. Skanska also began
surveying and installing reinforcing steel for the effluent trough, core-drilling 36-
inch manholes for access to the drainage trough to remove debris, placing concrete
for training walls and flushing pipe encasements.

 The Surety submitted Gramercy Construction Group as a subcontractor/completing
contractor for the remaining marine work. Gramercy was initially denied approval
by the Department. After reconsideration, Gramercy was approved and has
submitted a HASP plan for approval. Upon approval they will begin working.

 The Surety submitted Moretrench as a completing contractor to perform tie down
anchor work in the CSO Tanks and Pump Back Building. Moretrench has been
accepted by the Department and is will proceed after completing all necessary
administrative items.

 On December 29, 2008; the DEP submitted a modification request to extend the
Contract 4B completion milestone to November 2009.

 Phase III - Superstructures and Equipment

 Construction work has continued and is approximately 78% complete.

 The 5G Contractor continued installation of the flushing gates and the hydraulic operators
in the CSO Tanks; began installation of the CSO Pump Back Pumps in the Pump Back
Building (PBB) continued installation of stainless steel structural batten seam roofing,
soffit and fascia on the PBB, Odor Control Building (OCB) and Screenings Building
(SB); continued installation of the CSO Tank vertical drop down ladders and stainless
steel access platform ladders; began installation of ornamental fencing and sea rail
fencing. Contractor also continued excavation by the Influent Channels; completed
demolition of the 138-inch two barrel sewer; completed placement of the Five Barrel
Influent Channel base slab and began installation of the Five Barrel Influent Channel
walls and tide gates.

 The 5E Contractor continued pulling cable and wire to various pieces of equipment
in the PBB, OCB and SB; continued installation of security equipment in the CFS
Building; continued terminating conductors for, telephone and intercom in the
PBB; continued installation of lighting fixtures in the PBB, OCB and SB as well as
hot testing light fixtures in the PBB and OCB. Contractor also continued
installation of duct banks on the west side of the PBB, OCB and SB and began
installation of site lighting.

 The 5H Contractor continued installation of stainless steel ductwork and plenums, HWS
& HWR piping and insulation for piping in the PBB, OCB and SB; continued pulling and



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

3-13

terminating control wiring in the PBB, OCB and SB; continued installation of three (3)
hot water boilers with associated piping and controls. Contractor also began installation
of ductwork on the north side of the CSO Tanks.

 The 5P Contractor continued performing remedial work in the CFS Building.

Missed Milestones

 DEP submitted a Request for Modification of a Minor Milestone associated with the
Paerdegat Basin Foundations and Substructures work to DEC on December 29,
2008. The basis for this request stems from delays associated with the default of the
Foundations and Substructures contractor on December 6, 2007.

Anticipated Activities for Next Quarter

Construction

 Phase II - Foundations and Substructures

 The Surety will proceed with the remaining marine work including the removal of
the north access road and slurry wall by Gramercy Construction Group.

 The Surety will proceed with the instrumented tiedown anchor work with
Moretrench as the completing contractor.

 The Surety will proceed with the removal of defunct construction equipment left on
the Parks and Recreation department property by Gramercy Construction Group.

 The civil work completing contractor Skanska will continue rubbing and patching
concrete in the CSO Tanks; continue installing reinforcing steel for the effluent
trough in the CSO Tanks and continue installation of training walls in the CSO
Tanks.

 Phase III - Superstructures and Equipment

 Work will continue on the construction in order to meet the modified milestone date for
Construction Completion Date of May 2011.

 The 5G Contractor will complete punch list work in the CFS Building. Contractor
will also continue installation of flushing gates and associated hydraulic piping and
panels in the CSO Tanks; complete installation of the stainless steel access platform
ladders and framing in the CSO Tanks; complete installation of vertical drop down
ladders in the CSO Tanks; continue installation of odor control system including
exhaust fans, valves, dampers and stacks in the OCB; complete installation of
service air piping system in the PBB, OCB and SB; complete installation of the
pump back pumps and grit pumps in the PBB; complete installation of 42-inch CSO
force main, 12-inch grit piping and associated valves in the PBB. Contractor will
also complete installation of stainless steel sea-rail on the North side of the CSO
Tanks; begin installation of the 10 foot ornamental picket fence around the project
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site and complete placement of concrete topping in the PBB, OCB and SB.
Contractor will also begin demolition of the top slab of the existing 5-barrel effluent
channel and begin connection to the new five barrel influent channel while
maintaining operation of the existing facility.

 The 5E Contractor will complete punch list work in the CFS Building and begin
training of DEP personnel on equipment in the CFS Building. Contractor will also
continue installation of RGS conduit and conduit racks for lighting, fire alarms,
telephones and paging in the PBB, OCB and SB; begin pulling, testing and
terminating cable and wire for site lighting on the North of the CSO Tanks and west
of the process buildings; continue installing ductbanks for site lighting on the west
side of the process buildings and continue ductbank installation for control wire on
the west side of the process building. Contractor will also continue pulling, testing
and terminating cable and wire to local control panels for various pieces of
equipment in the PBB, OCB and SB.

 The 5H Contractor will complete punchlist work in the CFS Building. Contractor will
also complete installation of stainless steel ductwork in the PBB, OCB and SB; continue
installation of ductwork in the CSO Tank Corridor and CSO Tanks; will continue
installation of HWS & HWR piping, refrigeration piping, insulation and fire stopping in
the PBB, OCB, and SB. Contractor will also begin installation of registers and access
doors in the CSO Tanks; complete flushing and hydrostatic leak tests on HWS & HWR
piping in the OCB and SB; complete testing of refrigerant piping in the PBB and OCB
and begin installation of exhaust fans EF-7304 and EF-7305 in the SB..

 The 5P Contractor will complete insulation of various piping in the PBB, OCB and SB;
complete installation of vent piping in the PBB, OCB and SB; complete roof penetrations
for piping in the PBB, OCB and SB; begin flushing of all piping in the PBB, OCB and
SB and begin training DEP personnel on various pieces of equipment.
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Table 8 – Paerdegat Basin CSO Project
Phase IA Phase II Phase III

Construction

Phase:

Influent
Channels

Foundations and Substructures
Structures and

Equipment

Location:
Flatlands and

Ralph Avenues,
Brooklyn, NY

West Shore of Paerdegat Basin
West Shore of

Paerdegat Basin

Actions:

Construction of
the influent

channels to the
CSO facility

Underground structural elements
Aboveground
buildings and

equipment

Cost: $9,000,000 $ 126,142,890 $ 187,148,103

Status:
Construction
completed.

NTP issued on 6/24/02. Construction 97%
complete.

NTP issued on
9/26/05.

Construction
78% complete.

Other
Issues:

-

Dredging of the mouth of the Basin postponed
indefinitely due to Belt Pkwy Bridge damage.

A written notice of a Request for Modification of
a Milestone Date was submitted to DEC on
October 31, 2006. DEP received a modified

completion date of February 2008 as set forth in
Appendix A, IV. Paerdegat Basin CSO, D.

Foundations and Substructures, 4.

DEP received a modified completion date of May
2011 as set forth in Appendix A, IV. Paerdegat

Basin CSO, E. Structures and Equipment, 4.

The Contractor was held in default in
December 2007. The Surety has since

submitted three completion contractors for
different work. All completing contractors
have been accepted and one, Skanska, has

begun working.

The department has submitted a Request for
Modification of Milestone Date to the DEC

requesting a modification to the consent order
based on the unanticipated delays stemming

from the default of the original CSO-4B
general contractor.

-



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

3-16

3.5. Flushing Bay CSO

The Flushing Bay CSO Retention Facility is an underground storage tank, which has a storage
capacity of 43 million gallons, 28 MG in the tank and 15 MG in the upstream sewers. The
project was constructed in phases to provide abatement in the Tallman Island WPCP drainage
area at CSO Outfall TI-010 which discharges to the head of Flushing Creek. The elements of the
facility include:

 Relocation of ball fields in Kissena Corridor

 Rerouting of Park Drive East CSO line inside the construction site and construction of the
effluent channel

 Phase 1 construction of the underground structural elements of the tank

 Phase 2 construction of the mechanical and above-ground portion of the facility

 Construction of tide gates on the tank outfall sewer and construction of two (2) soccer
fields

A written notice of a “force majeure” event was submitted to DEC on September 24, 2004. This
event has affected compliance with the Construction Completion milestone date of December
2004 for the Flushing Bay CS4-4 (Mechanical Structures) in the Order.

On September 8, 2004, rainfall at LaGuardia Airport was recorded by the National Weather
Service at three inches in a three hour time period. This torrential rain event caused flooding in
the basement of the Flushing Bay facility due to a breach in a temporary construction bulkhead
in the influent sewer line to the facility. Water levels reached seven to eight feet above the
basement floor at the CSO facility which caused damage to various mechanical, HVAC and
electrical equipment.

DEC requested that DEP provide additional information in a formal report concerning the force
majeure event and resultant impact upon the facility and construction status. DEP submitted
such report on April 1, 2005.

The Flushing Bay CS4-4 milestone was modified pursuant to the 2008 CSO Order Modification.

Work Performed During This Quarter

Construction

 DEP certified construction completion of the Flushing Bay CSO Retention Facility on May
31, 2007. Construction is complete.

Anticipated Activities for Next Quarter

 Contractor to continue punchlist activities.
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Table 9 – Flushing Bay CSO Project

Plan Elements: Flushing Bay CSO Retention Facility

Location: Intersection of College Point Boulevard and Avery Avenue, Queens

Actions:
Design and construction of a 43 MG storage facility, which includes a 28 MG,

underground storage tank and 15 MG in-line storage in upstream sewers. The facility
collects flow from the system tributary to the TI-010 outfall.

Cost: $291,000,000

Status: Construction Completion milestone was met on 5/17/07

Other Issues:
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3.6. Jamaica Tributaries CSO

The Jamaica Tributaries project area includes the Jamaica WPCP sewer shed area and the
tributaries, which receive the wet weather discharges from the drainage area. These tributaries
include Bergen, Thurston, Shellbank, and Hawtree Basins, which are located in the northeast
portion of Jamaica Bay. There are several recommendations that are being advanced in this
facility plan which include:

 Meadowmere & Warnerville DWO Abatement – Construction of a new pumping station,
force main, and sanitary sewer collection system in southeast Queens, NY, to convey
flows from the communities of Meadowmere and Warnerville into the Jamaica drainage
area collection system, for treatment at the Jamaica WPCP. This project will eliminate
the dry weather discharge that is currently occurring in these two communities, which are
not connected to NYC’s collection system.

 Expansion of Wet Weather Capacity of Jamaica WPCP – An additional 50 mgd of wet
weather flow will be treated at the Jamaica WPCP to reduce the CSO discharges to
Bergen Basin. Recent analyses indicate that this element has limited water quality
benefits. Alternative actions have been analyzed and included in the Waterbody/
Watershed plan that were submitted to DEC in June 2007.

 Destratification Facility – Installation of a permanent diffused-air bubble mixing system
at Shellbank Basin. The system is designed to eliminate temperature stratification during
the summer season, which leads to poor water quality conditions in the basin, odors and
marine life kills. This element currently has an operating pilot facility, which has
produced positive water and air quality results for the past 8 summer seasons.

 Laurelton and Springfield Blvd. Drainage Plan – A drainage plan for 7,000 acres in
southeast Queens is being developed to address flooding and to construct high-level
storm sewers in a 1,450 acre CSO drainage area tributary to Thurston Basin. The
drainage plan identifies the necessary capital sewer projects to alleviate flooding and
convert the aforementioned CSO area to a high-level storm sewer system.

 Regulator Automation – Automation of key regulators was recommended in response to
the 1988 State Pollution Discharge Elimination System (SPDES) permit requirements
that called for telemetry in the regulators to detect dry weather overflows. It was
recommended at those regulators contributing the largest flows to the treatment plants,
specifically Regulators 2, 3, and 14 in the Jamaica WPCP drainage area. The Citywide
Collection Facilities Supervisory Control and Data Acquisition (SCADA) System Project
will automate key regulators in the City by installing electro-hydraulic actuators capable
of controlling flows to the sewer interceptor.

Work Performed During This Quarter

Planning
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 Destratification Facility

 Supplemental sampling requested by DEC ended on October 14, 2008. During the
sampling period all data was submitted to the DEC the day following the sampling
as per the protocol agreed to between the agencies. Information was received from
DEC’s Marine Division on December 23, 2008, indicating that according to the
sampling data provided, the destratification project will not cause an adverse
impact to the environment, and that they will continue the review of the permit
application for the construction of the permanent facility.

 Drainage Plan

 BWSO submitted the Laurelton and Springfield Blvd. drainage plan for storm sewer
buildout on May 31, 2008 in accordance with the modified date granted by DEC in
February 2008.

Design

 Expansion of Wet Weather Capacity of the Jamaica WPCP

 DEP submitted a revised Request for Modification of project and milestones
associated with the expansion of the wet weather capacity of the Jamaica WPCP to
DEC on November 14, 2008. The basis of this request is the identification of an
alternative approach that is expected to result in a greater degree of CSO reduction.
However, DEC has asked that the modification request be revised so as to achieve
construction completion in a similar time frame as current mandated projects and
include a period to conduct field flow measurements. To date, no written response
to the modification request has been received.

Construction

 Destratification Facility

 NYC DCAS continues to negotiate with property owner at proposed site; awaiting
DEC resolution on permit.

 Regulator Automation

 Construction activities were continued during this quarter. The Contractor is
conducting contract work at regulator sites, performing site inspections and
obtaining necessary permits.

 A Change Order negotiation meeting for CO#1 was conducted on December 23,
2008 with the contractor and DEP.

 Weekly construction meetings occurred on October 2, October 9, October 16,
October 23, October 30, November 6, November 13, November 20, December 4,
December 11 and December 18.

 Monthly Progress Meetings occurred on October 23 and November 20. No Monthly
Progress Meeting occurred in the month of December.

 Meadowmere/Warnerville



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

3-20

 Continued DSDC activities for the Meadowmere & Warnerville project.
Construction is 84% complete. Initiated Training and O&M tasks.

 Contractor is continuing construction on the pumping station, electrical control
building, microtunneling on Rockaway and Brookville Boulevard, and HDD force
main work.

 NYCDOT permit to microtunnel on Rockaway Boulevard has been secured.
Microtunneling efforts on Rockaway Boulevard continued, and were completed
during this reporting period.

 There were minor delays to the HDD force main installation effort due to
complications including frac-outs of drilling fluid and signal guidance problems
(interference from other underground buried structures).

 By November, it was decided that a new additional landing area (with entry and exit
points) for the force main would be required. An area near the Mastro concrete
facility, along with an area adjacent to the tidal wetlands, was used. This area was
approved for use by DEC, and the required permit modification and planting
restoration plans were submitted for approval.

 Monthly Construction I&T meetings were held on 10/8, 11/12 and 12/10.

Anticipated Activities for Next Quarter

Design

 Destratification Facility

 Receive permit approval to proceed with construction procurement activities.

Construction

 Regulator Automation

 Construction activities will continue. The contractor is conducting contract work,
performing site visits to regulator sites and obtaining necessary permits

 Meadowmere/Warnerville

 Substantially complete construction on the pump station, mitigation/planting areas,
force main, and gravity sewers. Continue training and O&M activities.

 Jamaica WPCP Wet Weather Expansion

 None.
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Table 10 – Jamaica Tributaries CSO Project

Plan
Elements:

Meadowmere &
Warnerville

DWO Abatement

Expansion of Wet
Weather Capacity of

Jamaica WPCP
Destratification

Laurelton and
Springfield

Blvd. Drainage
Plan

Regulator
Automation

Location:

Meadowmere and
Warnerville –
Queens, New

York

Bergen Basin Shellbank Basin
Jamaica WPCP
Drainage Area

Regulators
2,3 and 14

Actions:

Construction of a
Pumping Station,
Sewer Collection
System, and Dual

Force Main

Provide an
additional 50 mgd

of wet weather
capacity at the

Jamaica WPCP.

Conduct
Demonstration

Construct Permanent
Facility

Develop
drainage plan

for storm sewer
build out

Provide
automated
regulators

Construction
Cost:

$30,648,888 $120 million $3,800,000
To be

determined $1,421,000

Status:

Construction
84% complete.

DSDC activities
continued.

Recent analyses
indicate that this

element has limited
water quality

benefits. A new
modification

request is being
prepared to allow
for sewer system
modifications as

well as post
construction flow

monitoring to
quantify maximum

flows to the
treatment facility

Permit under review
by USACE and DEC.

Site acquisition in
progress.

Force
Majeure/Request
for Modification

Request submitted.

Drainage
planning

complete.

Construction
40%

Complete.
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3.7. Coney Island Creek CSO

The recommended plan for the Coney Island Creek CSO Facility Planning Project is to increase
the wet weather pumping capacity of the Avenue V Pumping Station. The Avenue V Pumping
Station tributary area encompasses 2,900 acres, of which 2,056 acres are separately sewered and
844 acres have combined sewers. The Avenue V Pumping Station capacity will be increased to
capture 85 percent, by volume, of the current CSO discharge from outfall OH-021 to Coney
Island Creek. The capacity of the pumping station will be increased from approximately 30 mgd
to 80 mgd in two construction contracts, a pumping station upgrade phase and a force main
construction phase.

Work Performed During This Quarter

Design

 Avenue V Pumping Station Upgrade

 DSDC activities continued, including:

o LI well permit preparation.

o Shop Drawing Review

o Coordination Drawing Review

o Change Order Preparation

o Architectural Terra Cotta Inspection.

o Main Building Roof Structural Inspection.

o Influent Flow Study.

 New Force Mains

 DSDC activities continued, including:

o SPDES Preparation

o LI Well Permit Preparation

o Shop Drawing Review

o Change Order Preparation

Construction

 Avenue V Pumping Station Upgrade

 Work during the quarter included:

o Removal of existing picket fence including footing.

o Removal/Relocation of salvageable/unsalvageable material.

o Site preparation for Generator Building and Network Protection Structure.
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o Removal of exterior architectural terra cotta for replacement.

o Installation of electrical duct banks including manholes.

o Installation of temporary exterior site lighting including construction power
receptacles.

o Final installation/testing of Temporary Pumping System mechanical
equipment including pumps, valves, discharge piping, flow meters and level
sensors.

o Final installation/testing of Temporary Pumping System electrical equipment
including motor control center, emergency generator, pump controls,
telemetry, conduit and cable.

 New Force Mains

 Construction activities during this quarter included:

o Open Cut Pipe installation:

 42” – Verrazano Bridge to Bay 8th St. (WIP); Bay 8th St. to Bay
Parkway; Bay Parkway to 25th Ave. Total: 8,977 LF (75%)

 48” – Bay 16th St. to Bay Parkway; Bay Parkway to 25th Ave.

 Total: 4,887 LF (87%)

o Jacked casing pipe installation

 66” casing pipe for 42” carrier pipe - 320 LF with carrier pipe; 160
LF of casing pipe only.

 66” casing for 48” carrier pipe – 80 LF installed

 Construction of future jacking pits.

o Installation of blowoff valves and air valves.

o Sheeting installation and removal as necessary.

o Leakage tests completed from Bay 8th St. to 20th Ave.

o Soil removal.

o Site preparation and clearing.

o Construction of jacking pits on Bay 16th St. to prepare for future
microtunneling operations.

Missed Milestones

 There are no missed milestones.
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Anticipated Activities for Next Quarter

Design

 Continue DSDC activities

 Submit revised SPDES and LI Well permits to DEC

Construction

 Avenue V Pumping Station Upgrade

 Perform “10-Day Operational Test” of the Temporary Pumping Station.

 Contractor operation of the Temporary Pumping Station and take-over of the
existing pumping station.

 Remediation/Removal of existing pumping station hazardous material including
lead-based paint, asbestos insulation, and mercury light bulbs/thermostats.

 Demolition/Removal of existing pumping station mechanical and electrical
equipment.

 Architectural tile removal for replacement.

 Installation of mini piles for Network Protection structure and Generator Building.

 New Force Mains

 Open cut single pipe installation (42” pipe) in the vicinity of Fort Hamilton.

 Subcontractor Northeast Remsco to start microtunneling 48” pipe at Bay 16th St.
from Jacking Pit Y to Receiving Pit X (Bath Ave.) and G (Shore Parkway).

 Complete jacking operations at Bay Parkway (Double Pipe). Start jacking
operations at Verrazano Bridge ramp.

 Set up jacking pits for future jacking and microtunneling work.

 Start landscape restoration from Bay 8th St. to Bay Parkway.

 Continue installation and removal of steel sheeting as necessary.

 Leakage tests for installed pipe.

 Clean and inspect SE-133.

 Start structural work at discharge chambers (CO # 2).

o Manhole # 18 – Connection to SE-133.

 Start installation of air valves and access manholes (CO # 1).

 Prepare for open cut work in the streets. (Ave. V to Cropsey Ave.)

o Water main and sewer relocations on 27th Ave.
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 Soil removal.

Table 11 – Coney Island Creek CSO Project
Contracts

PS-79G, H, P, E

Contract

PS-79F

Plan Elements: Upgrade Avenue V Pumping Station New Force Mains

Location: Avenue V PS (Avenue V and West 11th Street)

42-inch to SE-133 (Shore Pkwy.
Vic. Verrazano Bridge);

48-inch to vic. Reg. 9A

Actions:

Comprehensive upgrade to automate and increase
station capacity to 80 mgd; Lower Wet Well
operating level to reduce sewer surcharges;

Network Protector Structure to reliably transform
utility power; Generator system to improve

station reliability; Architectural restoration of
Main Building to 1915 appearance

New force mains to convey
DWF and WWF

Cost: $68,307,000 $97,756,000

Status:
Notice to Proceed issued on 12/16/05.

Construction is 42% complete.
Notice to Proceed to

Construction is 45% complete.

Other Issues: None None
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3.8. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area consists of the areas in Brooklyn and Queens
from which wet weather runoff drains to the Newtown Creek waterbody and its branches:
English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East Branch. For this CSO
planning area, the Waterbody/Watershed Facility Plan, still under review by the DEC, proposes
some modifications to the consent order milestones that will ultimately achieve better CSO
capture and result in improved water quality, as permitted in the Order in Section III, Paragraph
A, Section 3.

This section reports on the progress of facility planning and design of the existing CSO plan,
subject to modifications by the Waterbody/Watershed Facility Plan, and includes 1) maximizing
flow through the Morgan Avenue Interceptor, 2) the construction of in-stream aeration facilities
(Zone I & II) and 3) the construction of an off-line storage tank.

Maximizing flow through the Morgan Avenue Interceptor will include raising the overflow weir
in Regulator B1; increasing the sluice gate openings to the interceptor; providing a relief sewer
from the St. Nicholas weir to Regulator B1; and providing a throttling gate on the Kent Avenue
Interceptor. The Aeration Facilities (Zone I) includes construction of a landside compressor
station and installation of an air header in the creek bottom of the Upper English Kills. Based
upon the performance evaluation of the Zone I aeration testing, Zone II aeration may be
implemented to expand in-stream aeration to include the Lower English Kills, the East Branch
and Dutch Kills. The off-line storage facility will control CSO discharge to the English Kills and
will include a 9 million gallon tank, a pumping station, and a new gravity drain to drain the tank
for treatment at the Newtown Creek WPCP.

Work Performed During This Quarter

Planning

 Off-line Storage Tank

 The Bureau of Environmental Planning and Assessment (BEPA) continued their review
of the Remedial Action Plan (RAP) and Health and Safety Plan (HASP) for the remedial
work related to the CSO Storage Facility. BEPA completed their review of the revised
CSO Storage Facility Environmental Assessment Statement (EAS) and the Air Modeling
Report and has requested additional work, including a traffic waterbody/watershed
analysis. However, since the WB/WS Plan for Newtown Creek was submitted in June
2007, the DEP directed the Engineer to postpone this analysis until the WB/WS Plan for
Newtown Creek is reviewed and approved.

Design

 Maximize Flow to Morgan Ave. Interceptor

 The Department awarded and registered a contract with URS Corporation for
Engineering Services for St. Nicholas Avenue Weir to Regulator B-1 Relief Sewer.
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 Phase 1 Aeration Facility

 The DEC Joint Application Permit had expired and a new permit application was
submitted to the DEC. The DEC reviewed and has determined that the apparent
bulkhead is actually a relieving platform and therefore the land beneath the platform is
considered wetlands. As a result, the DEC replied to the DEP with a Notice of
Incomplete Application (NOIA). A response to the NOIA was prepared and submitted to
the DEC on July 18, 2006. The DEC then issued a second NOIA and a response was
prepared by the DEP and submitted to the DEC on August 25, 2006, with a revised
response submitted to the DEC on September 7, 2006. The DEP BEPA issued a
modified Negative Declaration on October 4, 2006 and the DEC issued a Notice of
Complete Application (NOCA) to the DEP on October 18, 2006 for advertisement
including a public comment period ending November 10, 2006. The DEC then issued a
Notice of Permit Issuance (NOPI) on November 22, 2006 with the effective dates of
November 24, 2006 through December 31, 2009. The DEC Joint Application Permit was
modified by the DEC on September 11, 2007 to incorporate changes to the construction
contract.

 The NOPI contains Special Conditions, including submission of a Habitat Monitoring
Plan and a Wetlands Restoration Plan within 30 days and 60 days of the permit’s
issuance, respectively.

 The special condition for the Wetlands Restoration Plan has been approved by the DEC
on April 24, 2007.

 A Habitat Monitoring Plan was submitted to the DEC in January 2007 for their review.
The DEC reviewed and submitted comments to the Plan on March 20, 2007. The DEC’s
comments included requests for much more extensive sampling. The magnitude of the
Plan recommended by the DEC is far beyond the scope needed to satisfy the intent of the
Permit Condition. A meeting with the DEC, DEP, and the Engineer was held on April
13, 2007 to discuss the DEC comments. The Habitat Monitoring Plan was revised based
upon discussions at this meeting and forwarded to the DEC on June 27, 2007. DEC
comments to the Habitat Monitoring Plan were received on December 14, 2007. A DEP
response was prepared and submitted to the DEC on May 15, 2008. DEC subsequently
granted approval of the Plan. DEP prepared and submitted an application for a License
to Collect or Possess, which was also approved by the DEC.

A Health and Safety Plan (HASP) for the Habitat Monitoring Plan was prepared and
submitted to the DEP for their review. DEP subsequently approved the HASP.

Pre-operational sampling for the Habitat Monitoring Plan commenced on August 25,
2008 and was completed the week of September 1, 2008. A draft report
summarizing the results of the pre-operational sampling was submitted to the DEP
on November 28, 2008 for review. The DEP’s comments were incorporated and a
revised report was submitted on December 10, 2008.

A separate Performance Sampling Plan for the Phase I Aeration Facility was
reviewed by the DEP and their comments incorporated into a revised Plan.
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 The DEP modified the existing design to achieve higher dissolved oxygen levels and to
use this data to assist in the design and permitting of subsequent aeration facilities. A
modification to the Contract was issued to modify the diffuser assembly piping
accordingly.

 The NOPI contains Special Conditions for wet weather site management. In response to
the Special Conditions, Change Order No. NC-EK11G-3 (Site Storm Drainage and
Retaining Wall) was written and negotiated. Because of the modifications in the change
order, the Street Opening permit for this change order required variance approval from
the New York City Department of Transportation (DOT). The DOT approved the
variance to the Street Opening permit.

 The NOPI also contains Special Conditions to provide a Porous Paver Maintenance
Plan. The plan was submitted on November 14, 2008 by the DEP and approved by
the DEC on December 8, 2008.

 The DEP waived the Quality Assurance/Quality Checking (QA/QC) inspection for the
blower packages. It was discovered in March that the blower vendor waived most of the
shop tests for the blower equipment. The blower equipment passed the shop witness
test and was delivered to and installed at the site.

 A permanent electrical service account with Consolidated Edison of New York was
obtained.

 The Electrical Contractor submitted an application to obtain the Electrical Advisory
Board’s Electrical Permit. The Electrical Advisory Board raised some electrical concerns
that needed to be addressed. Of particular importance was a request to provide an
additional means of egress for the Electrical Room. Responses were forwarded to the
Electrical Advisory Board and the Board and approval has been obtained.

 DEP submitted a Certification of Construction Completion letter to DEC for the
Zone 1 Aeration work on December 31, 2008, in compliance with the Consent Order
milestone. The facilities necessary to operate the Zone 1 Aeration are complete.
Remaining work not related to the operational intent is on-going.

 A permanent telephone account with Verizon was obtained.

 Phase 2 Aeration Facilities

 Preliminary design continues on adding a third blower to Phase I Aeration Facilities that
will be used to supply air to the Lower English Kills.

 Site investigations continues to locate suitable locations for a possible aeration facility for
the Newtown Creek.

 Aeration technologies to be used as an alternative to the positive displacement blower, air
header and diffuser system that is being installed in Phase I are being investigated.

 Reports were prepared and reviewed recommending properties to locate Aeration
Facilities along the East Branch and Dutch Kills waterbodies.
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 Preliminary design on Aeration Facilities for the East Branch and Dutch Kills
waterbodies has begun and is evaluating the viability of targeting a dissolved oxygen
concentration of 3 mg/L, as specified in the WWFP.

Construction

 Phase 1 Aeration Facilities

 The overall construction of the Phase I Aeration Facilities is 65 percent complete,
with 100% of the work completed necessary to operate the facility. During the
quarter, the NC-EK11G and NC-EK11E Contractors performed the following work:

o NC-EK11G

 Completed installation of louvers

 Completed installation of insulation for the interior water piping

 Completed installation of the exhaust fan supports

 Completed installation of aeration piping within the English Kills

 Completed installation of main control panel

 Completed installation of domestic water connection to the Facility

 Commenced installation of the sanitary and storm sewer systems

 Started up and tested the aeration system

o NC-EK11E

 Tested and commissioned the motor control center, current
transformer cabinet and other electrical service equipment

 Completed installation, testing and commissioning of outdoor
transformer

 Completed installation and testing of the grounding system

 Completed installation of lighting fixtures

 Completed installation of power and control wiring to the blowers

 Completed installation of wiring to motor control center, lighting
panel and other electrical service equipment

 Completed installation of wiring to various equipment

 Completed installation of the fire alarm panels, pull alarms and
smoke detectors

 Completed installation of intrusion alarm panels and intrusion
detectors

o NC-EK11H

 Completed installation of HV-1 unit
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 Continued installation of heating and ventilating equipment.

 Maximize Flow to Morgan Ave. Interceptor

 Kent Avenue Throttling Facility design has been completed. Construction of this facility
is included in the Newtown Creek WPCP Upgrade-Contract NC-36.

Missed Milestones

 There are no missed milestones but the DEP will be looking to modify the existing
consent order to eliminate certain elements and replace with more cost effective
elements that achieve similar or greater water quality benefits such as targeting a
DO of 3 mg/l for both Zone 1 and Zone 2 as opposed to the 1 mg/L currently
required in the Consent Order.

Anticipated Activities for Next Quarter

Design

 Maximize Flow to Morgan Ave. Interceptor

 Continue design of the Regulator B-1 Modifications.

 Continue design of St. Nicholas Avenue Weir to Regulator B-1 Relief Sewer.

 Phase 1 Aeration Facility

 Continue the process of obtaining a Notification of Completion for the Aeration Facility.

 Phase 2 Aeration Facilities

 Investigate properties that may be used for the East Branch and the northern
portion of Newtown Creek and Dutch Kills and the lower southern portion of
Newtown Creek; this will decrease the amount of property that be required.

 Continue evaluation of alternative properties identified for require blower buildings.

 Continue working on obtaining properties along the East Branch and Dutch Kills for the
construction of Aeration Systems for the corresponding waterbodies.

 Continue design of Aeration Systems for the East Branch and Dutch Kills waterbodies.

 Continue design on third blower installation in the Phase I Aeration Facility building for
the Lower English Kills.

 Evaluate aeration technologies to be used as an alternative to the positive displacement
blower, air header and diffuser system that is being installed in Phase I.

Construction

 Phase 1 Aeration Facility

 The NC-EK11G, NC-EK11H and NC-EK11E Contractors are scheduled to perform the
following work for the next quarter:

o NC-EK11G

 Commence installation of Plumbing Fixtures
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 Complete installation of Site Water and Sewer Systems

 Commence placement of Underground Concrete Ductbank for the Outside
Lighting

 Commence installation of Porous Paver System

 Commence installation of various Equipment Identification

 Test the Jib and Bridge Crane

o NC-EK11E

 Complete installation of miscellaneous conduit work

 Complete testing of the fire alarm and intrusion systems

 Commence installation of electrical pole lighting

o NC-EK11H

 Complete installation and testing of HVAC Equipment
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Table 12 – Newtown Creek CSO Project

Plan
Elements:

Maximize flow through
Morgan Ave. Interceptor

Phase 1&2 - Aeration
Facilities

Off-line Storage Tank

Location:
Regulator B1 and WPCP

throttling chamber
Head end of English Kills,

south of Grand Street
Sewers tributary to CSO outfall

discharging to English Kills

Actions:

Raise overflow weir in
Regulator B1; increase
sluice gate openings to

interceptor; provide relief
sewer from St. Nicholas
weir to Regulator B1;

provide throttling gate on
Kent Avenue Interceptor.

Provide aeration of
English Kills to raise DO

concentrations to a goal of
3.0 mg/l. The facility

includes a landside
compressor station and an

air header and diffuser
assembly on the Creek

bottom.

Design of an off-line storage facility to
control CSO discharge into English Kills.

The facility would include the tank, a
pumping station, and a new gravity drain to
drain the tank for treatment at the Newtown

Creek WPCP.

Cost: $10,000,000
$65,000,000

(total for Zones I and II)
TBD

Status:

Facility plan elements for
modifications to regulator
and routing of the relief

sewer have been
completed. A Revised

Final Facility Plan Report
was submitted to the DEC.

Regulator B1
Modifications are being
performed under a Task

Order Contract.

Overall construction is
65% complete, with

100% completion of the
facilities necessary to

operate the Zone 1
Aeration.

The Habitat Monitoring
Plan was approved and

pre-operational
sampling continued.

Continue design of the
Aeration Systems for
Dutch Kills and East

Branch under Contract
NC-EK-IV.

Evaluation of aeration
technologies.

A Draft ULURP application submitted to
DEP. The RAP and HASP are under
review by BEPA. BEPA submitted
comments to the EAS and the Air

Modeling Report. The Department
directed the Engineer to await the

submission of the Newtown Creek LTCP
prior to performing the additional work

requested by BEPA.

Other
Issues:

Requires coordination
with WPCP planning and

design requirements

Site approval (ULURP) and acquisition of
property required. As allowed by the
Order, the current plan is subject to

modifications by the Waterbody /
Watershed Facility Plan.
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3.9. Westchester Creek CSO

The Westchester Creek CSO Facilities Planning area consists of the drainage area of CSO
Outfall HP-014, which discharges at the head end of the Creek. Westchester Creek receives
discharges from five CSO outfalls; however, discharges from CSO Outfall HP-014 were
determined to be the primary cause of water quality degradation in the Creek. CSO Outfall
HP-014 serves a drainage area of approximately 2,321 acres within the Hunts Point WPCP
service area in the Borough of the Bronx. For this CSO planning area, the Waterbody /
Watershed Facility Plan currently under review by the DEC analyzes cost effective CSO control
measures for this waterbody and proposes modifications to the scope of the existing CSO
facilities plan, as permitted in the Order in Section III, Paragraph A, Section 3.

The current Westchester Creek CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan recommendations, will be constructed in two phases with
Phase I consisting of the facilities to divert the combined sewage to the CSO storage tank, as
well as rehabilitation of an existing tide gate chamber, and Phase II consisting of the CSO
storage tank. In addition to the facilities required for abatement at CSO Outfall HP-014, the DEP
has agreed to provide, as part of the project, amenities for use by the Bronxchester and Van Nest
Little Leagues that utilize the baseball fields adjacent to the site of the proposed CSO storage
tank on the Bronx Psychiatric Center (BPC) Campus. These amenities consist of restroom
facilities, a clubhouse facility, a parking lot to be located on top of the CSO storage tank, and
fencing to separate the Little League facilities from the BPC Campus facilities and the DEP
facilities. This section reports on the progress of the Little League restroom facilities, and
Phases I and II of the Westchester Creek CSO Abatement Facilities Plan.

The Little League restroom facilities will be constructed under a separate contract referred to as
the Site Preparation Contract in advance of the Phase I contract. Phase I includes construction of
the diversion chamber in Eastchester Road, construction of the 2 MG CSO supply/storage
conduit along Waters Place between the diversion chamber and the 10 MG CSO storage tank,
and rehabilitation of the existing tide gate chamber located at CSO Outfall HP-014. Phase II
includes construction of the 10 MG CSO storage tank in the southwest section of the BPC
Campus, including an operations building to house operational units, construction of the Little
League clubhouse facility and parking lot, and installation of the required fencing at the site.

Work Performed During This Quarter

Planning

 Site Acquisition at BPC Campus

 Negotiations continued between New York City Department of City-Wide
Administrative Services (DCAS) and the Dormitory Authority of the State of New York
(DASNY) regarding acquisition of the site at the BPC Campus by the DEP for the CSO
storage tank, and Little League restroom facilities and clubhouse facility.

 A Job Hazard Analysis Form to perform the required surveying to prepare a metes and
bounds description of a permanent easement along the access road into the BPC Campus
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from Waters Place remained under review by the DEP. This easement, which will be
from DASNY to the DEP, is needed to serve as an emergency access route onto the
northeast section of the project site, and will be included as a stipulation in the Contract
of Sale for the site.

Design

 Site Preparation

 Work to prepare the Site Preparation Contract for re-bidding remained on hold until the
site at the BPC Campus is acquired by the DEP.

 Phase I – Influent Sewers

 The DEP is awaiting review comments from the DEC for the Westchester Creek
Waterbody/Watershed Facility Plan submitted in June 2007 which includes
modifications to the elements included in Appendix A of the Order.

 Phase II – CSO Storage Facility

 The DEP is awaiting review comments from the DEC for the Westchester Creek
Waterbody/Watershed Facility Plan submitted in June 2007 which includes
modifications to the elements included in Appendix A of the Order.

Construction

 Construction has not yet been initiated.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Site Acquisition at BPC Campus

 Site acquisition negotiations between DCAS and DASNY will continue.
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Table 13 – Westchester Creek CSO Project

Plan Elements:
Westchester Creek CSO Supply/Storage Conduit, CSO Storage Tank and

Little League Amenities

Location:
Bronx Psychiatric Center Campus, and along Eastchester Road and Waters

Place in the Bronx

Actions:

Design and construction of an underground CSO storage tank with a capacity
of 12 MG (including the storage capacity within the supply/storage conduit)
to provide abatement at CSO Outfall HP-014 on Westchester Creek; design

and construction of an operations building; design and construction of
amenities for the Bronxchester and Van Nest Little Leagues

Cost: Under Revision

Status:

Negative Declaration issued for project; ULURP Application approved;
design underway for CSO supply/storage conduit, CSO storage tank and

clubhouse facility for Little Leagues; design complete for restroom facilities
for Little Leagues

Other Issues:

Site needs to be acquired by DEP from the State of New York; licensing
agreement between DEP and the Little Leagues needs to be finalized; NYC

Building Permit Application, as well as other permit applications, needs to be
processed for restroom facilities for Little Leagues. As allowed by the Order,

the current plan is subject to modifications by the Waterbody/Watershed
Facility Plan
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3.10. Bronx River CSO

The modified CSO facilities plan for the Bronx River recommends that floatables control
facilities be provided at CSO Outfalls HP-004, HP-007 and HP-009, within the Hunts Point
WPCP drainage area, to minimize the discharge of unsightly floatable material. This modified
plan eliminated the previously proposed 4 MG CSO storage facility due to limited benefits in the
improvement of water quality in the Bronx River.

For CSO Outfall HP-004, which is located on the west bank of the Bronx River just north of the
Cross Bronx Expressway and serves a drainage area of approximately 582 acres, the
recommended floatables control facility consists of providing in-line netting within a new
conduit located upstream of the outfall along West Farms Road. For CSO Outfall HP-007, which
is located on the east bank of the Bronx River just north of the Sheridan Expressway and serves a
drainage area of approximately 1,693 acres, the recommended floatables control facility consists
of providing mechanical screens within Regulators 27 and 27A located upstream of the outfall.
For CSO Outfall HP-009, which is located on the east bank of the Bronx River near the
confluence with the East River and serves a drainage area of approximately 436 acres, the
recommended floatables control facility consists of providing in-line netting within Regulator 13,
located within Soundview Park upstream of the outfall.

Work Performed During This Quarter

Planning

 The Negative Declaration for the Bronx River Land Exchange Project EAS is still under
review by the NYCDPR.

Design

 Design of the floatables control facilities at Outfalls HP-004, HP-007 and HP-09 was
completed on July 25, 2008. Contract documents were delivered to the DEC at the end of
July 2008.

 On December 31, 2008; DEP responded to the DEC October 27, 2008 letter
regarding further clarification on the technical submittal made on July 25, 2008.

 The traffic impact study report for Regulator 27 (Outfall HP-007), entitled “Bronx
Floatables Expansion of Regulator CSO 27, Traffic Impact Study of Local Detour
Route,” was finalized, and the DOT was contacted regarding the recommended traffic
control plan included in the report. On August 21, 2008, a meeting was held at the
project site with DEP and the NYCDOT to discuss and review the MPT plan for Bronx
Park Avenue. A follow-up meeting with the local community board was held to
review the impacts of construction from the proposed MPT plan.

 An updated construction cost estimate (at 90% complete) for the floatables control
facilities was submitted. The Final Design Construction Budget Estimate summary
was $37,172,000.
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 The Geotechnical Investigation Report for the floatables control facilities, based on the
geotechnical borings drilled at the project sites has been completed.

 A utility coordination meeting was held on June 24, 2008 between the DEP, Con Edison
and the Empire City Subway for work on the Bronx River Floatables Project. All utility
coordination issues with Con Edison have been resolved.

 The DEC and ACOE Joint Permit Application for Wetlands work has been completed
and is being reviewed prior to submission.

 On December 4, 2008 BEPA issued a Lead Agency determination and a Notice of
Intent to conduct an environmental review of the project.

 Construction Contract ER-BR1 for the Bronx River Floatables Control Facilities
was let out for bid on December 16, 2008.

 A pre-bid conference for the Bronx River Floatables Control Facilities project was
held on December 29, 2008.

Construction

 Construction has not yet been initiated.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Planning

 The environmental borings will be taken at the sites of the floatables control facilities.

 Design

 DOT approval of the recommended traffic control plan for Regulator 27 for the floatables
control facilities to be obtained.

 The Bronx River Floatables Project will be bid and awarded to the lowest
responsible bidder.
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Table 14 – Bronx River CSO Project

Plan Elements: Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009

Location:
New conduit (West Farms Road) upstream of CSO Outfall HP-004, Regulator 27

(Bronx Park Avenue) and Regulator 27A (Bronx Zoo) upstream of CSO Outfall HP-
007, and Regulator 13 (Soundview Park) upstream of CSO Outfall HP-009

Actions:
Design and construction of floatables control facilities for CSO Outfalls HP-004, HP-

007 and HP-009

Cost: $37,172,000

Status: Bronx River Floatables Control Project currently being bid

Other Issues:
NYCDOT – OCMC to provide approval for MPT plan; completion of

environmental borings required
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3.11. Hutchinson River CSO

The Hutchinson River CSO Facilities Planning area consists of the drainage areas of CSO
Outfalls HP-023 and HP-024 in the Hunts Point WPCP drainage area. The Hutchinson River
receives discharges from five CSO outfalls; however, discharges from CSO Outfalls HP-023 and
HP-024 were determined to be the primary cause of water quality degradation in the River. CSO
Outfall HP-023, which is located on the west bank of the Hutchinson River near the southern end
of Conner Street, serves a drainage area of approximately 300 acres. CSO Outfall HP-024,
which is located on the west bank of the Hutchinson River near the intersection of Boston Road
and 233rd Street, serves a drainage area of approximately 1,100 acres. For this CSO planning
area, the Waterbody/Watershed Facility Plan, currently under review by the DEC, analyzes cost
effective CSO control measures for this waterbody and proposes modifications to the scope of
the existing CSO facilities plan, as permitted in the Order in Section III, Paragraph A, Section 3.

The current Hutchinson River CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan, will be constructed in two phases with Phase I consisting of
a 4 MG CSO storage tank to provide abatement at CSO Outfall HP-023 and Phase II a 3 MG
CSO storage tank to provide abatement at CSO Outfall HP-024. This section reports on the
progress of Phases I and II of the Hutchinson River CSO Abatement Facilities Plan.

Phase I includes construction of a southern 4 MG CSO storage tank to be located adjacent to the
Hutchinson River wholly within the boundary limits of Public Place Site, which is land near the
southern end of Conner Street currently controlled by the DPR. Phase II includes construction of
a northern 3 MG CSO storage tank to be located adjacent to the Hutchinson River along
Hutchinson Avenue on land currently owned by Pascap Export, Inc.

Work Performed During This Quarter

Design

 Phase I – 4 MG CSO Storage Tank

 The DEP is awaiting review comments from the DEC for the Hutchinson River
Waterbody/Watershed Facility Plan submitted in June 2007 which includes
modifications to the elements included in Appendix A of the Order.

 Phase II – 3 MG CSO Storage Tank

 The DEP is awaiting review comments from the DEC for the Hutchinson River
Waterbody/Watershed Facility Plan submitted in June 2007 which includes
modifications to the elements included in Appendix A of the Order.

Construction

 Construction has not yet been initiated.
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Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 None

Table 15 – Hutchinson River CSO Project

Plan Elements: Hutchinson River CSO Storage Facilities

Location:
City-owned property at southern end of Conner Street adjacent to Hutchinson

River; privately-owned property along Hutchinson Avenue adjacent to Hutchinson
River

Actions:
Design and construction of a 4 MG CSO storage tank and a 3 MG CSO storage
tank to provide abatement at CSO Outfalls HP-023 and HP-024, respectively;

rehabilitation of existing CSO Outfalls HP-023 and HP-024

Cost: Under Revision

Status:
Preparation of EAS and ULURP Application being coordinated with the CSO

Long-Term Control Plan; design underway

Other Issues:

EAS needs to be prepared, approved and Negative Declaration issued; ULURP
Application needs to be prepared, certified and approved; sites for CSO storage

facilities need to be acquired. As allowed by the Order, the current plan is subject
to modifications by the Waterbody/Watershed Facility Plan
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3.12. Jamaica Bay CSO

The Jamaica Bay CSO Abatement Facility Plan addresses CSOs in the 26th Ward WPCP
drainage area, specifically the CSO discharges to Fresh Creek, Hendrix St. Canal and Spring
Creek, as well as other tributary waters with CSO discharges to Jamaica Bay. The phased plan
for the 26th Ward tributaries includes: Phase I includes cleaning of sewers in the 26th Ward
drainage area and interim dredging of the head-end of Hendrix St Canal. Subsequent phases
include development of waterbody/watershed plans for the 26th Ward tributaries under the
Citywide Long Term Control Plan for CSO and expansion of the wet weather capacity of the 26th

Ward WPCP by 50 mgd.

In addition to the facility plan recommendations, the existing Spring Creek Auxiliary WPCP is
undergoing an upgrade. The project was developed under another program, but was
subsequently listed as a recommended project in the Jamaica Bay CSO Abatement Facility Plan.
The Spring Creek AWPCP is a CSO facility that receives flow from the Autumn Avenue
Regulator in Brooklyn and the 157th Avenue Regulator in Queens. The flow is conveyed to the
plant through six barrels and is distributed to six basins. If stored flow reaches an elevation of
1.0, the four effluent sluice gates at the effluent end of each of the basins open, allowing flow to
be discharged to Spring Creek.

The key components of the Spring Creek Auxiliary WPCP upgrade include lowering the roof
and providing enhanced HVAC and odor control systems, improved chemical systems, and new
basin wash down systems.

Work Performed During This Quarter

Design

 Dredging

 The DEP received permit from USACE dated December 5, 2008 to allow for the
Interim Dredging of the Hendrix Street Canal.

 Expansion of 26th Ward WPCP Capacity

 Design work for the 50 mgd increase in wet weather capacity continued.

Construction

 Spring Creek Auxiliary WPCP Upgrade



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

3-42

 Construction activities are nearing completion with the scavenger waste facility
completed this quarter and change order work remaining to be completed at the Spring
Creek Auxiliary WPCP upgrade. The odor control system, generator, boilers, and
disinfection system have all been started up and the certification of construction
completion was sent to the DEC meeting the April 30th milestone. Sluice gate issues are
being addressed by the Contractor for Contract SC-1G. The Contractor for Contract SC-
1H is addressing punch list issues as is the Contractor for Contractor SC-1E. All basins
are operational.

 Additional comments to the Wet Weather Operating Plan and the 2A Report were
received from DEC and are being addressed.

 Cleaning of Certain Combined Sewers

 Work continues on the removal of debris from the Hegeman Avenue sewer.

Modified Milestones

 Dredging

 On July 21, 2008, the DEP received correspondence from the DEC noting that the
Department's request to modify the Notice to Proceed to Construction and
Construction Completion milestones was timely. The DEC agreed to modify the
Notice to Proceed to Construction milestone to twelve (12) months after issuance of
the dredging permit.

Anticipated Activities for Next Quarter

 Dredging

 Advertise and solicit bids from interested contractors to perform the Interim
Dredging of the Hendrix Street Canal.

 Cleaning of Certain Combined Sewers

 Continuation of sewer cleaning activities by the contractor and construction
management of contractor sewer cleaning activities by DEP personnel.

 Spring Creek Upgrade

 The Contractor is completing the work on the scavenger waste station.

 The electrical contractor is completing the work on the security system and permanent
control room.
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Table 16 – Jamaica Bay CSO Project
Plan

Elements:
Dredging

Cleaning of Certain
Combined Sewers

Expansion of 26th Ward
WPCP Capacity

Spring Creek
Upgrade

Location:

Phase I- Interim
Dredging of

Hendrix Street
Canal

Phase I-Portions of
sewers in Williams,

Hegeman and
Flatlands Avenues

Phase IV- 26th Ward WPCP,
Brooklyn

Spring Creek,
Brooklyn

Actions:

Contract
documents for

interim dredging
have been revised

and were
submitted to the

USACE and
DEC.

Contractor initiated
work August 2008

Increase wet weather capacity
by 50 mgd

Upgrade of
existing CSO

facility

Project
Cost:

$15 million $4.3 million

Estimate Construction Costs:
 26W- 13: $26 million
 26W-20: $232 million1

 26W-22: $424 million1

 26W-23: $58 million1

 26W-24: TBD
1Conceptual estimate

$87 million

Status:

Received
USACE Permit

to allow for
Dredging of

Canal.

25% Complete Final Design Initiated
100%

complete

Other
Issues:

Notice to Proceed
to Construction

and Construction
Complete

Milestones dates
have been

modified by the
DEC to August

2009 and August
2011,

respectively.

- - -
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3.13. Citywide Comprehensive Floatables Plan

Work Performed During This Quarter

 The floatables monitoring program completed its transition from a pilot phase to a full scale
program as of February 2008. Over the course of 2008, floatables monitoring activities were
incorporated into existing programs (listed below) to expand the number of sites monitored
relative to the pilot program.

1) Long Term Control Plan post construction compliance monitoring (PCM) -
Floatables monitoring was conducted as part of the PCM for the LTCP facilities that
have come on line (i.e., Flushing and Spring Creek CSO retention facilities).

2) Harbor Water Quality Survey – Floatables monitoring was incorporated into
existing cruise schedules to cover active sites.

3) Public Participation – For the 2008 bathing season, volunteers conducted
floatables monitoring at over 40 sites harbor-wide.

4) Environmental Benefit Shoreline Cleanup Program – Monitoring was conducted in
conjunction with this DEP cleanup program. Cleanups occurred over several days
during the summer of 2008 at eight sites.

 The New York City Beach Floatables Survey Program (Survey Program), a volunteer group
that has been performing counts of beach floatables for several years, expanded their public
participation floatables monitoring activities during the 2008 bathing season. Throughout the
second and third quarters of 2008, the Survey Program recruited volunteers and conducted
outreach and/or training in preparation of monitoring activities at over 50 sites throughout the
five boroughs. In general, volunteer monitoring was conducted during June, July, and
August. In September and October, the volunteers submitted their final data sheets. Based
on preliminary analysis of volunteer data submittals, floatables monitoring was conducted
at over 40 volunteer sites. Roughly 35 sites had five or more observations during the
season, including between 10 and 15 sites with over 10 observations. The remaining sites
that were active during 2008 had less than five observations, and a number of
volunteers that had originally expressed interest did not submit any data. Data analysis
will continue into early 2009, and final results will be compiled as part of the Floatables
Monitoring Progress Report to be submitted in conjunction with the CSO BMP Annual
Report.

 During previous reporting periods, CSO LTCP Waterbody/Watershed reports
incorporated general language describing the floatables monitoring program and the
inclusion of floatables monitoring as part of the post construction monitoring program for
relevant LTCP waterbodies.

 Based on the CY2007 results of the floatables monitoring program, site-specific
investigations of the three sites with the most persistent poor floatables condition ratings
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(i.e., BS-1, Plumb Beach Recreational; BS-29, Midland Beach Turtle Circle, and SHB-1,
Sheepshead Bay) were conducted during dry weather on August 21 and during wet
weather on October 28. The investigations included document and database reviews
and field observations.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Continue floatables monitoring program activities, including monitoring at all active
Harbor Water Quality Survey sites.

 Continued retrieval, compilation, and analysis of the 2008 volunteer floatables monitoring
data from the public participation group (New York City Beach Floatables Survey
Program).

 Continued compilation and analysis of 2008 monitoring data from the Harbor Water Quality
Survey, the PCM program, and the Environmental Benefit Fund Shoreline Cleanup
Program

 Development of the CY2008 Floatables Monitoring Progress Report to be submitted
in conjunction with the CY2008 CSO BMP Annual Report due on April 1, 2009.
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3.14. Environmental Benefits Projects

The 2008 Modification to the CSO Consent Order stipulated not less than four million dollars
($4,000,000) of DEP-funded Environmental Benefit Projects (EBPs) designed to abate CSOs
and/or address wet weather water quality impacts of CSOs, and to benefit the waters in and
around New York City. The 2008 Order further stipulates that the Quarterly Reports required by
Section IV of the 2005 CSO Order shall include a report on the status of these EBPs and funds
expended on the EBPs during the prior quarter, including a detailed EBP status and cost
accounting of all funds expended, and general estimates of the costs expected to be incurred
during the following quarter.

DEP submitted an approvable CSO EBP Plan to DEC in March 2008 that included the
implementation of a suite of stormwater management techniques for the Bronx, Flushing, and
Gowanus watersheds. The status of these programs is summarized in Table 17 below. The
March 2008 EBP Plan was approved 4/28/08. DEP has not submitted any alternative EBPs
subsequent to the March 2008 submittal.
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Table 17 – 2008 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Location: HP-009 service area Exact locations TBD Exact locations TBD
Status conference call
with DEC to be held

on October 24th

Actions:

Continue
coordination and
scheduling with

companion project
being led by Dr.

Franco Montalto.
Information from

this companion
project is vital to the
implementation of

the BMPs under this
proposal. Monitoring

of baseline data of
sewer flow within the
2-square block study
area is complete and
is now being used by

Dr. Montalto to
calibrate the

subwatershed model.
The companion

project is currently
performing data

collection on various
LID systems (e.g.,

Green Roofs, porous
pavements, rainwater
harvesting systems,

etc.) for input into the
model and eventual
construction under

the EBP.

To gauge acceptance
of BMPs and LIDs

proposed for
construction, the

companion project,
will schedule a
homeowner’s

charrete for residents
along the 2-square
block study area.

Continue review of
existing property
data and started
watershed field work
to identify
appropriateness and
substantial technical
issues of individual
parcels. All Flushing
GIS desktop vacant
parcel analysis and
field work assessment
for 1,979 properties is
currently underway.
Approximately 25%
of the parcels have
been reviewed in the
field so far.

Continue to develop
draft Grant

Application forms
using existing Grant

Program applications
that will be tailored

to specific area
requirements. Draft
review copy by late

January or early
February 2009.

All Gowanus
watershed GIS
desktop vacant parcel
analysis has been
completed. Field
work assessment for
316 properties has
also been completed.

Continue to develop
draft Grant

Application forms
using existing Grant

Program applications
that will be tailored

to specific area
requirements. Draft
review copy by late

January or early
February 2009.

When Flushing
watershed field
assessment is

complete, a narrative
summary will be

developed for both
Gowanus and

Flushing watersheds
and submitted for

review and comment.
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Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Cost:

Budget: $850,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Budget: $1,450,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Budget: $1,450,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Budget: $250,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Status:

Will continue to work
closely with Dr.

Montalto in
scheduling and
completion of

companion project
tasks for inclusion

into development of
proposed BMPs and

LIDs under this
proposal.

Continue field
verification of

individual parcels and
continue development
of Grant Application
for DEC review and

approval.

Begin preparation of
narrative summary

of GIS and field
analyses and continue

development of
Grant Application

for NYSDEC review
and approval.

Other
Issues:
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4.0. Compliance Status

4.1. Unresolved Delays

See Section 7.0, Other Issues.

4.2. Compliance Charts

The following table summarizes the milestone dates developed in the draft Consent Order and
updates available through September 2008:

Table 18 – Consent Order Milestone Dates
ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

I. Alley Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Approvable Additional Modified Facility Plan
Report

- Feb. 2004 100

3. Submit Form 2A SPDES Application - June 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Alley Creek Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable East River Waterbody / Watershed
Facility Plan Report

- June 2007 100

C. Outfall and Sewer System Improvements

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Mar. 2002 100

3. Notice to Proceed to Construction Dec. 2002 - 100

4. Construction Completion - Dec. 2006 100

D. CSO Retention Facility

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2005 100

3. Notice to Proceed to Construction Dec. 2006 - 100

4. Construction Completion - Dec. 2009 29

E. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for - 6 mos. after 50
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

Alley Creek approval of
I.B.1.

2. Submit Approvable Drainage Basin Specific LTCP for
East River

-
6 mos. after
approval of

I.B.2.
50

II. Outer Harbor CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Open Waters Waterbody / Watershed
Facility Plan Report

- June 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - April 2005 100

3. Notice to Proceed to Construction Feb. 2006 - 100

4. Construction Completion - July 2008 100

D. Regulator Improvements – Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100

4. Construction Completion - June 2010 40

E. Port Richmond Throttling Facility

1. Initiate Final Design June 2004 - 100

2. Final Design Completion Including CPM Analysis - Aug. 2005 100

3. Notice to Proceed to Construction June 2006 - 100

4. Construction Completion - Dec. 2008 67

F. Submit Approvable Drainage Basin Specific LTCP for Open
Waters

-
6 mos. after
approval of

II.B.1.
50

III. Inner Harbor CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Gowanus Canal Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Mar. 2000 - 100

2. Final Design Completion Including CPM Analysis - Sept. 2002 100

3. Notice to Proceed to Construction Feb. 2003 - 100

4. Construction Completion - Apr. 2006 100

D. Regulator Improvements – Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100

4. Construction Completion - June 2010 40

E. In-Line Storage

1. Initiate Final Design July 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Aug. 2007 - 100

4. Construction Completion - Aug. 2010 66

F.
Submit Approvable Drainage Basin Specific LTCP for
Gowanus Canal

-
6 mos. after
approval of

III.B.1.
50

IV. Paerdegat Basin CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

3. Submit Form 2A SPDES Application - July 2002 100

B. Comprehensive Watershed Planning

1. Submit Approvable Paerdegat Basin Waterbody /
Watershed Facility Plan Report

- Mar. 2003 100

C. Influent Channel

1. Initiate Final Design Oct. 1994 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Final Design Completion Including CPM Analysis - Mar. 1997 100

3. Notice to Proceed to Construction Feb. 1999 - 100

4. Construction Completion - Feb. 2002 100

D. Foundations and Substructures

1. Initiate Final Design Oct. 1994 - 100

2. Final Design Completion Including CPM Analysis - Aug. 2001 100

3. Notice to Proceed to Construction June 2002 - 100

4. Construction Completion - Feb. 2009 97

E. Structures and Equipment

1. Initiate Final Design Oct. 1994 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2004 100

3. Notice to Proceed to Construction Sept. 2005 - 100

4. Construction Completion - May. 2011 78

F. Submit Approvable Drainage Basin Specific LTCP for
Paerdegat Basin

- Nov. 2005 100

Submit Joint Application Permit to USACE and DEC to
associated with dredging at the head-end and mouth of Paerdegat
Basin

December
2008

100

V. Flushing Bay CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

3. Submit Form 2A SPDES Application - June 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Flushing Bay Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable Flushing Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. CS4-1 Reroute and Construct Effluent Channel

1. Initiate Final Design Oct. 1992 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1994 100

3. Notice to Proceed to Construction June 1995 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

4. Construction Completion - June 1996 100

D. CS4-2 Relocate Ballfields

1. Initiate Final Design Oct. 1992 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1994 100

3. Notice to Proceed to Construction Apr. 1995 - 100

4. Construction Completion - Aug. 1995 100

E. CS4-3 Storage Tank

1. Initiate Final Design Dec. 1993 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1996 100

3. Notice to Proceed to Construction July 1997 - 100

4. Construction Completion - Aug. 2001 100

F. CS4-4 Mechanical Structures - Initiate Final Design

1. Initiate Final Design Dec. 1993 - 100

2. Final Design Completion Including CPM Analysis - Feb. 2000 100

3. Notice to Proceed to Construction Mar. 2002 - 100

4. Construction Completion - Dec. 2004 100

G. CS4-5 Tide Gates

1. Initiate Final Design Aug. 1998 - 100

2. Final Design Completion Including CPM Analysis - Nov. 1999 100

3. Notice to Proceed to Construction Dec. 2000 - 100

4. Construction Completion - Apr. 2002 100

H. CD-8 Manual Sluice Gates

1. Final Design Completion Including CPM Analysis - May 2003 100

2. Notice to Proceed to Construction Feb. 2004 - 100

3. Construction Completion - June 2005 100

I. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for
Flushing Bay

-
6 mos. after
apprvl. of

V.B.1.
50

2. Submit Approvable Drainage Basin Specific LTCP for
Flushing Creek

-
6 mos. after
apprvl. of

V.B.2.
50
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

VI. Jamaica Tributaries CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - April 2003 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Bergen Basin Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable Thurston Basin Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Meadowmere & Warnerville DWO Abatement

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - May 2005 100

3. Notice to Proceed to Construction Jun. 2006 - 100

4. Construction Completion - Mar. 2009 84

D. Expansion of Wet Weather Capacity of Jamaica WPCP

1. Initiate final Design June 2009 - -

2. Submit Form 2A SPDES Application - June 2010 -

3. Final Design Completion Including CPM Analysis - June 2011 -

4. Notice to Proceed to Construction June 2012 - -

5. Construction Completion - June 2015 -

E. Destratification Facility

1. Initiate Final Design Jan. 2006 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2007 100

3. Notice to Proceed to Construction Apr. 2009 - 0

4. Construction Completion - Nov. 2010 -

F. Laurelton and Springfield Blvd.

1. Submit Drainage Plan for Storm Sewer Build-out
(extension granted by DEC letter, 2/29/08)

- May 2008 100

G. Regulator Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

4. Construction Completion - June 2010 30

H. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for
Bergen Basin

- Aug. 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Thurston Basin

- Aug. 2012 50

VII. Coney Island Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Coney Island Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Avenue V Pumping Station Upgrade

1. Initiate Final Design April 1998 - 100

2. Final Design Completion including CPM Analysis - Jan. 2005 100

3. Notice to Proceed to Construction Nov. 2005 - 100

4. Construction Completion - Apr. 2011 42

D. Avenue V Force Main

1. Initiate Final Design Apr. 1998 - 100

2. Final Design Completion Including CPM Analysis - Sept. 2006 100

3. Notice to Proceed to Construction July 2007 - 100

4. Construction Completion - June 2012 45

E. Submit Approvable Drainage Basin Specific LTCP for
Coney Island Creek

-
6 mos. after
approval of

VII.B.1.
50

VIII. Newtown Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Oct. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Newtown Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Aeration Zone I
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Initiate Final Design Mar. 2001 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2004 100

3. Notice to Proceed to Construction Dec. 2005 - 100

4. Construction Completion - Dec. 2008 65

D. Aeration Zone II

1. Initiate Final Design June 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2010 <5

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2014 -

E. Relief Sewer / Regulator Modification

1. Initiate Final Design June 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2009 10

3. Notice to Proceed to Construction June 2010 -

4. Construction Completion - June 2014 -

F. Throttling Facility

1. Initiate Final Design Dec. 2005 - 100

2. Final Design Completion Including CPM Analysis - June 2008 100

3. Notice to Proceed to Construction June 2009 - -

4. Construction Completion - Dec. 2012 -

G. CSO Storage Facility

1. Initiate Final Design Nov. 2010 - -

2. Submit Form 2A SPDES Application - Nov. 2013 -

3. Final Design Completion Including CPM Analysis - Nov. 2014 -

4. Notice to Proceed to Construction Dec. 2015 - -

5. Construction Completion - Dec. 2022 -

H. Submit Approvable Drainage Basin Specific LTCP for
Newtown Creek

- Feb. 2016 50

IX. Westchester Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr. 2003 100

2. Submit Form 2A SPDES Application - June 2009 -



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Fourth Quarter, 2008

4-9

ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

B. Comprehensive Watershed Planning

1. Submit Approvable Westchester Creek Waterbody /
Watershed Facility Plan Report

July 2004 June 2007 100

C. Phase I (Influent Sewers)

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - June 2010 20

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2015 -

D. CSO Storage Facility

1. Notice to Proceed to Construction Dec. 2015 - -

2. Construction Completion - Dec. 2022 -

E. Submit Approvable Drainage Basin Specific LTCP for
Westchester Creek

- Feb. 2016 50

X. Bronx River CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Sept. 2003 100

2. Submit Additional Modified Facility Plan Report - Mar. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Bronx River Waterbody / Watershed
Facility Plan Report

- June 2007 100

C. Floatables Control

1. Initiate Final Design Jan. 2006 - 100

2. Final Design Completion Including CPM Analysis - July 2008 100

3. Notice to Proceed to Construction June 2009 - -

4. Construction Completion - June 2012 -

D. Submit Approvable Drainage Basin Specific LTCP for
Bronx River

- Aug. 2009 50

XI. Hutchinson River CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - July 2003 100

2. Submit Form 2A SPDES Application - June 2009 -

B. Comprehensive Watershed Planning
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Submit Approvable Hutchinson River Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Phase I of the Storage Facility

1. Initiate Final Design Apr. 2005 - 100

2. Final Design Completion Including CPM Analysis - June 2010 10

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2015 -

D. Future Phases

1. Notice to Proceed to Construction Dec. 2016 - -

2. Construction Completion - Dec. 2023 -

E. Submit Approvable Drainage Basin Specific LTCP for
Hutchinson River

- Feb. 2017 50

XII. Jamaica Bay CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Jamaica Bay Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable Spring Creek Waterbody / Watershed
Facility Plan Report

- June 2007 100

3. Submit Approvable Fresh Creek Waterbody / Watershed
Facility Plan Report

- June 2007 100

4. Submit Approvable Hendrix Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Spring Creek AWPCP Upgrade

1. Initiate Final Design Apr. 1998 - 100

2. Final Design Completion Including CPM Analysis - Feb. 2002 100

3. Submit Form 2A SPDES Application - June 2003 100

4. Notice to Proceed to Construction Mar. 2003 - 100

5. Construction Completion - April 2007 100

D. 26th Ward Drainage Area Sewer Cleaning and Evaluation

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2007 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

3. Notice to Proceed to Construction - June 2008 100

4. Construction Completion - June 2010 25

E. Hendrix Creek Dredging

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2007 100

3. Notice to Proceed to Construction - August 2009 -

4. Construction Completion - August 2011 -

F. 26th Ward Wet Weather Expansion

1. Initiate Final Design June 2006 - 100

2. Final Design Completion Including CPM Analysis - June 2010 15

3. Submit Form 2A SPDES Application - June 2009 -

4. Notice to Proceed to Construction June 2011 - -

5. Construction Completion - Dec. 2015 -

G. Drainage Basin Specific Long Term Control Plans

1. Submit Approvable Drainage Basin Specific LTCP for
Jamaica Bay

- Aug. 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Spring Creek

- Aug. 2012 50

3. Submit Approvable Drainage Basin Specific LTCP for
Fresh Creek

- Aug. 2012 50

4. Submit Approvable Drainage Basin Specific LTCP for
Hendrix Creek

- Aug. 2012 50

XIII. Citywide Comprehensive Floatables Plan

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec. 2004 100

XIV. Submit Approvable City-Wide LTCP

- Dec 2017 -
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5.0. Community Relations

A Coney Island Creek public meeting was held November 12, 2008 at Community Board
13 in Brooklyn to review and receive input on the Coney Island Creek
Waterbody/Watershed Plan

The Draft Sustainable Stormwater Management Plan, written to incorporate source
control stormwater BMPs into the design and construction of both public and private
projects to reduce pollution from untreated discharges and CSOs, was released on October
1, 2008 and accepted public comments until October 31, 2008.
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6.0. Key Personnel Changes

As of December 17, 2008, Ms. Elizabeth Rogak, Esq. has resigned from DEP Legal. All
correspondence should be sent to Ms. Heather Donnelly, Esq.
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7.0. Other Issues

As identified in the report, the following issues may materially affect the work required by this
Order:

1. Paerdegat Basin CSO

DEP submitted a Request for Modification of a Minor Milestone associated with the
Paerdegat Basin Foundations and Substructures work to DEC on December 29, 2008.
The basis for this request stems from delays associated with the default of the
Foundations and Substructures contractor on December 6, 2007.

The Surety will proceed with the remaining marine work including the removal of the
north access road and slurry wall by Gramercy Construction Group. The Surety will
proceed with the instrumented tiedown anchor work with Moretrench as the
completing contractor. The Surety will proceed with the removal of defunct
construction equipment on the Parks and Recreation department property by
Gramercy Construction Group. The civil work completing contractor Skanska will
continue rubbing and patching concrete in the CSO Tanks; continue installing
reinforcing steel for the effluent trough in the CSO Tanks and continue installation of
training walls in the CSO Tanks.

2. Jamaica Tributaries CSO

DEP submitted a Notice of Force Majeure and a Request for Modification of milestones
associated with the Shellbank Basin Destratification facility to the DEC on June 9, 2008.
The basis for the request was an unanticipated permit stipulation by DEC to conduct
additional water quality monitoring during the summer of 2008.

DEP completed the water quality monitoring program, however, to date, no permit has
been received from DEC to advance this project.

3. Jamaica Bay CSO

DEP submitted the Jamaica Bay and CSO Tributaries Waterbody/Watershed Plan to DEC on
June 30, 2007, as required by the Order. This report documents a more effective CSO
management strategy, as compared to the expansion of the wet weather capacity of the
Jamaica WPCP. This alternative to treatment plant expansion relies on sewer system
improvements to maximize the use of the plant’s 200 mgd wet weather capacity.

DEP submitted a revised Request for Modification of project and milestones associated
with the expansion of the wet weather capacity of the Jamaica WPCP to DEC on
November 14, 2008. The basis of this request is the identification of an alternative
approach that is expected to result in a greater degree of CSO reduction. However,
based on discussions with the DEC this modification request will need to be modified to
achieve construction completion in a similar time frame as current mandated projects
and will include a period to conduct field flow measurements. To date, no response has
been received.

4. Additional Waterbody/Watershed Modification Requests
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In accordance with the CSO Consent Order; the DEP proposed modifications to the
Newtown Creek, Westchester Creek, and Hutchinson River CSO plans as part of the June 30,
2007 - Waterbody/Watershed Plans submittal. These revised plans would require modifying
particular milestones currently contained in the CSO consent order and that DEP believes
would achieve equivalent or better water quality benefits. It is important to resolve this
issue as soon as possible, as many of these consent order milestones that the WB/WS Plans
proposed to modify have already commenced or are scheduled to commence in the near
future. The DEP is currently revising its consent order modification request to try to expedite
design and construction of the proposed elements to the maximum extent possible.

5. Alley Creek CSO - Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

In mid-November 2007, the DEP issued a registered letter to the DEC regarding a Notice of
Force Majeure for stoppage of all construction activities on the interim pumping station due
to the deteriorated condition of an existing pile-supported, 36-inch diameter influent sewer
within the work zone. DEP has not yet determined the impact that this event will have on
compliance with the construction completion milestone date. An update on this Force
Majeure event was submitted to DEC in a letter dated August 20, 2008.

6. Outer Harbor CSO - Phase II Throttling Facility

DEP submitted a Notice of Force Majeure in November 2007 to DEC due to an unanticipated
subsurface condition encountered by the contractor. DEP has not yet determined the impact
that this event will have on compliance with the construction completion milestone date. On
February 15, 2008, DEP submitted an update to the November 2007 Force Majeure event.
Another update was submitted to DEC in a letter dated August 29, 2008.

DEP submitted a Request for Modification of Milestone associated with the Port
Richmond Throttling Facility to DEC on October 31, 2008. The basis for this request
was unanticipated subsurface conditions encountered by the contractor, a Force
Majeure event. DEP submitted a Notice of Force Majeure in November 2007 to DEC
related to the subsurface conditions, and updates on this Force Majeure event were
submitted in November 2007 and February 2008

7. Inner Harbor CSO – In-line Storage

DEP submitted a Notice of Force Majeure in December 2007 to DEC due to unanticipated
subsurface conditions and discontinuation of equipment by the specified dam manufacturer.
DEP has not yet determined the impact of these events on compliance with the construction
completion milestone date. An update on this Force Majeure event was submitted to DEC in
a letter dated August 20, 2008.

8. Jamaica Tributaries – Warnerville Pump Station and Force Main

DEP submitted a Notice of Force Majeure on February 15, 2008 to DEC due to unanticipated
subsurface conditions encountered by the contractor. DEP has not yet determined the impact
this event will have on compliance with the construction completion milestone date. An
update on this Force Majeure event was submitted to DEC in a letter dated August 20, 2008.
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8.0. Status of LTCP Development

According to the Order, the reporting on the progress of the Drainage Basin Specific LTCP and
Waterbody/Watershed Plan development shall be included in the first and third quarterly reports
of each calendar year beginning in the year 2005 and continuing until all Appendix A
requirements have been completed and approved.



APPENDIX A

CONSENT ORDER CERTIFICATION LETTERS
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NYSDEC/NYCDEP CSO Consent Order Quarterly Meeting

Meeting Minutes

November 20, 2008 DEP Offices
Corona, NY

The quarterly meeting to discuss issues related to the Combined Sewer Overflow
(CSO) Consent Order was held on November 20, 2008 in the 5th Floor East Conference
Room of NYCDEP offices at Lefrak City in Queens. Keith Mahoney (NYCDEP)
welcomed representatives of NYSDEC and NYCDEP to the meeting and introduced
Dorothy Chao (NYCDEP), who presented much of the technical material. The agenda
of the meeting and the sign-in sheet are attached. Note that several members of
NYSDEC’s legal team were present via teleconference.

1. Review of Previous Quarterly Meeting Minutes

Susan McCormick (NYSDEC) stated that she did not recall discussing the date for the
Bronx River plan as documented in the 2nd quarter 2008 quarterly progress meeting
minutes. She also provided several additional comments and corrections:

 Item 4.e. – DEC has not received an update for the “Other” Force Majeures
listed on the agenda and requested that they be provided.

 Item 5 – The revised construction completion date for Hendrix Creek is
8/15/2011, not 2010.

 Item 6 – The DEC did not agree with DEP’s assessment and conclusions
regarding the PCM for Hendrix Creek dredging. DEC stated that they thought
DEP’s approach would be acceptable to DEC Marine Resources, but would
need verification. Since that time, Marine Resources has stated that they will
consider the data gathered from the Hendrix dredging when evaluating other
dredging permit applications, but site specific evaluations may still be needed.
Elizabeth Rogak (NYCDEP) noted that region representatives were not present
and that they should be invited to the next quarterly meeting to provide input.

NYSDEC offered the following comments on CSO Quarterly Report - Third Quarter
2008:

 Page 1-1: The dates associated with the Hendrix dredging permit are incorrect.
The permit is effective as of 8/15/08 and therefore, NTP date is 8/15/09 and the
construction completion date is 8/15/2011. Additionally, the PCM plan was not
received by either DEC Region 2 or Albany. The PCM was e-mailed after the
11/20/08 meeting with a copy of the tracking receipt attached verifying that the
package was sent via USPS Express Mail to Steve Zahn of Region 2.

 Table 3: The status column added to the table for the DEP presentation should
also be included in Table 3 from now on.
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 Page 2-2, Table 4: Jamaica Bay, Hendrix Creek Dredging – as the construction
has not started, it is not 13% complete. DEP Response: The table shows 13%
time elapsed, not construction completion;, % construction completion is blank.

 Page 3-2, second to last bullet: What does this mean? “…to establish a
Contract Allowance for future unexpected requirements of oversight agencies.”

 Section 3.4: There is no discussion as to whether the Contract 4B milestone
will be met by February 28, 2009. This should be discussed in either this
section or Section 7.

 Page 3-23: There is no design section for “Anticipated Activities for Next
Quarter” for this project. There should be one that discusses the acquisition
status of the DEC permits.

 Page 3-42: See comment #1 above regarding the appropriate dates for the
Hendrix Creek dredging project. Also, it is stated that the USACE permit was
expected “this quarter.” Was it received in Q3? If not, discuss when it will be
completed. The presentation indicated that the DEP would not be submitting
the permit application package to the USACE until December 1st. What is
correct? DEP Response: The USACE permit package was submitted as a Joint
Application Permit, dated June 18, 2007. At the request of DEC and USACE,
DEP revised the cap design and permit application package and resubmitted on
March 26, 2008. DEP received 2 unsigned copies of the draft USACE permit
dated Oct. 1, 2008. DEP signed the permit and returned to USACE on Nov. 21,
2008. Therefore, DEP is not submitting a permit application package by
December 1st, but has returned the permit to USACE with authorized DEP
signatures.

 Page 3-46: The EBP plan was not automatically approved 120 days after
submission as stated. The DEC approved the EBP plan by letter dated 4/28/08.

 Section 3.14: A more detailed discussion is required regarding the preparation
of the Grant Application packages: what is the status, when will DEC see a
draft, will the schedule in the approved plan be met? The same goes for the
field verification work.

 Page 4-9: Bronx River, Floatables Control, Final Design Completion is at
100%, not 95%.

 Page 7-1, #4, the last sentence in bold: What project is this sentence referring
to? DEP Response: DEP is referring to the Newtown Creek and Jamaica
Modification requests.
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2. Discussion of 3rd Quarter 2008 Citywide CSO Progress Report and
Milestones

Two milestones were successfully completed in the third quarter of 2008 consistent
with the existing CSO Consent Order:

 Construction Completion of the fixed orifice regulator improvements in Outer
Harbor

 Final Design Completion (inclusive of a CPM analysis) for the Bronx River
floatables control facility. Dorothy Chao (NYCDEP) indicated that comments
from NYSDEC had been received on the design and they are under review.

Three milestones NYCDEP has identified for consideration of potential modification
include:

 The Initiate Final Design milestone for the Jamaica Tributaries Expansion of
Wet Weather Capacity of Jamaica WPCP milestone. Dorothy Chao indicated
that the most recent request had been submitted this week; Robyn Adair
(NYSDEC) indicated that they had received the request.

 The Final Design Completion (with CPM analysis) and Notice to Proceed to
Construction milestones for the Jamaica Tributaries Destratification Facility.
NYCDEP submitted a Modification Request in June of 2008 and have been
waiting for direction from NYSDEC.

 The Construction Completion milestone for the Outer Harbor Port Richmond
Throttling Facility. A Modification Request has been submitted

Three milestones are to be met in the coming quarter:
 The Construction Completion milestone for the Outer Harbor Port Richmond

Throttling Facility is due December 2008. As noted previously, the
Modification Request has been submitted.

 Submit the joint NYSDEC/USACE Dredging Application for Environmental
Dredging in Paerdegat Basin. This is not a milestone in Appendix A of the
Consent Order but is a component of the approved LTCP and was committed to
be completed December 2008. This milestone is on schedule.

 The Construction Completion milestone for the Newtown Creek Aeration Zone
I is due December 2008. This is on schedule. Keith Mahoney (NYCDEP)
noted that Kevin Clarke (NYCDEP) and Susan McCormick (NYSDEC) had
discussed certain elements of construction that may not be completed. Susan
McCormick agreed that items such as trees and asphalt that are not in the
Consent Order do not need to be completed by the Consent Order milestone
date as long as the facility is operable by the date. Kevin Clarke (NYCDEP)
expects the facility to be operational on time. Susan McCormick noted that she
had sent questions to Kevin Clarke regarding the sampling plan. Kevin Clarke
indicated that responses have been prepared and that they will be delivered to
her soon, maybe tomorrow (Friday).
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3. Status of Specific Consent Order Projects – Paerdegat Basin
Foundations/Substructures

Dorothy Chao (NYCDEP) noted that the 4B contractor was defaulted in December
2007 and provided a status update on the subsequent recovery process. The surety
received bids on the remaining 4B work on May 23, 2008, received no bids for civil
work, and two bids for marine work. Because no bids were received, surety negotiated
the civil work with the 5G contractor, and issued the Notice to Proceed on September
29, 2008. The surety resubmitted the Completing Marine Contractor to ACCO, and
Elizabeth Rogak said that she believes that the contractor (Gramercy) is in the process
of ACCO review. Mike Borsykowski (NYCDEP) noted that the February 2009
Construction Completion milestone is in jeopardy as a consequence of the 4B
contractor default, and James Mueller (NYCDEP) made it clear that NYCDEP has kept
NYSDEC apprised of this situation enough that this process should not be considered
new or surprising.

Susan McCormick asked if the tie-down work is part of Skanska’s contract, and Mike
Borsykowski stated that he was unsure but would check. Susan McCormick stated that
all marine work must be completed for the tank to be operable since the tide gates must
be operable for the facility. Because the 4B work will probably not meet the February
2009 milestone, Susan McCormick noted that the Modification Request should be
submitted by the end of December 2008, and Elizabeth Rogak (NYCDEP) agreed.

Susan McCormick asked about the status of responding to her NY2A form, and noted
that the SPDES permit must be in place before the tank goes online. Dorothy Chao
(NYCDEP) said that DEP is working on it, and Elizabeth Rogak reminded Dorothy
Chao that the legal department needs to see it before it is resubmitted.

Robyn Adair (NYSDEC) said that she is waiting on the status and Elizabeth Rogak
stated that NYCDEP will have a better understanding of it once the contracting has
been arranged

4. Force Majeures

a. Outer Harbor Port Richmond Throttling Facility

The force majeure is due to unanticipated dewatering needs, and a new Construction
Completion milestone of November 2009 has been projected. Susan McCormick stated
that the contractor was expecting to be done in April 2009 based on a meeting at the
construction site, to which Kevin Clarke responded that NYCDEP is requesting the full
extent of the delay as opposed to the expected completion date; NYCDEP and the
contractor have been working together to speed up the work. Elizabeth Rogak noted
that NYCDEP is entitled to request the extent of the delay in the force majeure notice.

b. Alley Creek CSO Retention Facility
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The force majeure is due to unanticipated additional work associated with a
deteriorated 36” influent sewer to the Old Douglaston PS. NYCDEP is working with
the contractor who has completed change order work and a revised CPM is being
developed. An update letter was submitted in August that anticipated an 11 month
delay.

Susan McCormick stated that she had expected to receive a “recovery plan” in July but
has not yet received it. She noted that she talked to someone on the site who told her
that “nothing was in the works.” Elizabeth Rogak inquired as to who this person was;
Susan McCormick responded that his first name was Ahmed but she did not get his last
name. In response, Elizabeth Rogak recommended to Susan McCormick that she
should be sure to direct her questions to an appropriate NYCDEP manager, to which
McCormick said she asked to speak to someone from DEP and they directed her to
Ahmed.

Joseph DiMura (NYSDEC), speaking directly to James Mueller (NYCDEP) stated that
this had the appearance of censorship, and that NYSDEC people should be free to ask
whomever they see fit. James Mueller assured Joseph DiMura that he has personally
briefed his chiefs on NYSDEC’s site visit prerogative and directed all staff to be as
open and accommodating as possible, but James Mueller noted that information sources
may not be accurate, and people who are asked may provide answers based on
incomplete or anecdotal information, so the preferred source is an appropriate
NYCDEP project manager. As a solution, Susan McCormick recommended a monthly
conference call with NYCDEP chiefs, and James Mueller agreed that this was a good
idea. James Mueller requested that Susan McCormick arrange this call through
Dorothy Chao.

Matthew Osit (NYCDEP) explained the delays associated with developing the recovery
schedule.

Mike Borsykowski later returned after finding out who Ahmed was and learned that he
was a recent transfer from the Paerdegat job site.

c. Meadowmere & Warnerville DWO Abatement

The February 2008 force majeure is due to unanticipated subsurface conditions.
Dorothy Chao (NYCDEP) enumerated several issues associated with subsurface
conditions that have substantially hindered horizontal directional drilling (HDD)
activities. Kevin Clarke requested clarification of the Construction Completion
definition, because there will not be flow available at the completion date: homeowners
will have up to 6 months to tap into the newly constructed sewers at their own expense,
and until they do, there will be no flow even though the pump station will be capable of
being placed into service. Susan McCormick responded that the service connections
are not part of the Consent Order but that the system must be operational, including all
performance testing, by the Construction Completion milestone date.
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d. Inner Harbor In-Line Storage

The force majeure is due to unanticipated subsurface conditions and due to the
equipment manufacturer being discontinued. Oilostatic Con-Ed lines found during the
excavation have been rerouted by contractor. NYCDEP issued an update letter in
August 2008.

5. Modification Requests

a. Jamaica WPCP Wet Weather Expansion

The Modification Request was submitted last Friday that was based on agreement at the
last Quarterly Meeting and ongoing bi-monthly technical discussions. Susan
McCormick stated that she had reviewed it but was unable to comment on it until she
conferred with Gary Kline (NYSDEC), who is scheduled to returned from leave on
December 1, 2008. She noted that NYCDEP had expedited the schedule as NYSDEC
had requested previously.

b. Shellbank Basin Destratification

The Modification Request has been submitted to based on NYSDEC’s request for
additional water quality data. Susan McCormick stated that she had talked to Steve
Zahn and {missed first name} Walker, both of NYSDEC Region 2. According to
Susan McCormick, Steve Zahn said “the system being on is not deleterious to habitat”
but he will provide a definitive official review in a couple of weeks.

c. Newtown Creek (pending)

The Modification Request and Technical Justification have been drafted for all
remaining Consent Order Elements (Zone II Aeration, CSO Storage Tank, Regulator
Modifications /Relief Sewer, Kent Ave Throttling Facility) but the documents are still
being finalized by NYCDEP. Dorothy Chao stated that a version of this was
inadvertently sent to NYSDEC who nonetheless commented that the schedule was too
long. NYCDEP is attempting to compress the schedule.

6. NYSDEC Permits

a. Shellbank Basin Destratification

This issue was discussed under item 5(b).

b. Dewatering for Ave V Force Mains
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The SPDES Permit Application has been received by NYSDEC. The Long Island Well
Permit Application from Contractor is still under NYCDEP review. Kevin Clarke
noted that it is very close to being submitted to NYSDEC.

c. Paerdegat Basin Environmental Dredging

This issue was discussed previously.

d. Hendrix Creek Joint Dredging Permit

NYCDEP received the NYSDEC approval letter dated August 5, 2008, and will be
submitting backup information by December 1, 2008. Since it is a joint permit the
USACE Permit Application Package was sent October 1, 2008, and Keith Mahoney
indicated that he believed there would be an issuance of the permit. However, he noted
that the application process includes more than one submittal point (i.e., USACE
provides preliminary approval that NYSDEC needs to review their portion, after which
it is re-submitted to USACE for final approval) and that NYCDEP’s procurement
process is impacted by these permits. Peter Young noted that in any event the
contractor must provide 30 days notice before dredging commences. Susan
McCormick noted that the NYSDEC permit was effective August 15, 2008 (not August
1st as noted in certain NYCDEP documents), and that the permit stipulated a post-
construction monitoring program to be provided to NYSDEC. Dorothy Chao indicated
that this had been sent to NYSDEC October 4, 2008, but Susan McCormick stated that
she never received it. Dorothy Chao and Kevin Clarke agreed to check into the
delivery of that document.

Additional NYSDEC Permitting Issue

Susan McCormick stated that she responded with a NOIA at the end of October for
oxygenation on Gowanus. Kevin Clarke stated that the EAS is in process.

7. Status of DEC Reviews of WB/WS Reports and Resource Planning

NYCDEP has received NYSDEC comments on Gowanus Canal, Coney Island Creek,
Alley Creek and Little Neck Bay, Flushing Bay and Creek, and Jamaica Bay and CSO
Tributaries. Comments have been addressed for Gowanus (resubmitted August 2008),
Coney Island Creek (resubmitted September 2008), and Alley Creek and Little Neck
Bay (to be resubmitted November 2008). Dorothy Chao indicated that NYCDEP
would be requesting an extension on the Flushing Bay and Creek revision due to
complexity of comments and the possibility of breaking it into two separate documents.
The Jamaica Bay and CSO Tributaries cannot be updated until NYSDEC makes a
determination regarding the associated Modification Request. Susan McCormick stated
that this determination cannot be made until after Gary Kline returns from his extended
leave on December 1, 2008. She noted that the Bronx River, Westchester Creek, and
Hutchinson River documents are being reviewed simultaneously and are contingent on



-8-

the Hunts Point sewershed analysis that will continue in the meeting immediately
following this Quarterly meeting. Susan McCormick stated that NYSDEC’s comments
on Newtown Creek have been finalized but they are waiting for resolution of the
Modification Request, which may require updating the NYSDEC comments. She also
noted that the Open Water report will be reviewed last as has been NYSDEC’s
intention for some time.

8. LTCP Expectations

Gowanus is due 6 months after approval of the WB/WS Plan which was submitted to
NYSDEC in August 2008. Peter Young stated that the more important issue is
clarification of NYSDEC’s LTCP expectations that were expressed in general terms
during the regularly scheduled September 24, 2008 technical meeting at Alley Creek.
Susan McCormick stated that NYSDEC must internally resolve their position on this
matter and that she will discuss the matter with Gary Kline upon his return from
extended leave, with the goal of having something in writing to discuss at an upcoming
technical meeting. Elizabeth Rogak stated that she would prefer to have legal involved
rather than having the discussion at a technical meeting.

9. NHT Funds

Elizabeth Rogak stated that NYSDEC wanted to provide money to the Hudson River
Foundation, but NYCDEP’s preference is to use it as part of the Environmental
Benefits Project funds, and that NYCDEP was looking for NYSDEC’s response to this.
Robyn Adair thought that the proposal presented at a previous Quarterly Meeting was
not finalized and so did not respond. Susan McCormick and Robyn Adair expressed
differing opinions on Elizabeth Rogak’s proposal, and it was agreed that NYSDEC
needed to discuss the matter internally before providing an answer.

10. IEMs

Elizabeth Rogak stated that NYCDEP had received the proposal, but she felt that a
longer discussion than the Quarterly Meeting would allow is necessary, and that a
meeting should be set up to this end. Robyn Adair stated that a “lawyers call” was
already underway as of today.

11. Miscellaneous

 Susan McCormick asked about the status of the Hendrix Canal bending weir
demonstration design in light of the recent collapse near the site. Design is
underway. Mike Borsykowski stated that the hole presented an opportunity to
rethink the design. Art Spangel (NYCDEP) indicated that the design originally was
to be downstream of the overflow weir, so that the bending weir could serve as a
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tide gate, an approach that BWT preferred. Keith Mahoney noted that NYCDEP
was now considering placing it directly on the overflow weir.

 Susan McCormick noted an error in the Quarterly report on page 3-46 where it
stated that the EBP was automatically approved it should have stated that written
approval was given in April 2008. She also requested a status report on the RFG:
she was hoping for a draft to review but had not received response from John
McLaughlin (NYCDEP). Dorothy Chao stated that she will follow up.

 Robyn Adair sent a letter to NYCDEP regarding getting EBP money for the forestry
grant matching funds. NYSDEC did not get a response from NYCDEP, so
NYSDEC had EFC release $250,000 for that purpose.

 Susan McCormick requested that the Quarterly report be updated to include that
NYSDEC has determined that the fish kill earlier this fall was not related to turning
off the Destratification Facility. She believed that the proximity of discussions on
page 3-19 and the coincidence of the fish kill and turning off the facility might lead
a reader to infer causality where none existed.

12. The next quarterly meeting is scheduled for February 16, 2008 at a location
to be determined.
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NYSDEC/NYCDEP Quarterly CSO Consent Order Meeting
Thursday November 20, 2008

NYCDEP
Lefrak City
Queens, NY

1:00 PM

AGENDA

2) Review of Previous Quarterly Meeting Minutes

3) Discussion of 3rd Quarter 2008 Citywide CSO Progress Report and Milestones

4) Status of Specific Consent Order Projects
a. Paerdegat Basin Foundations/Substructures

5) Force Majeure
a. Outer Harbor Throttling Facility
b. Alley Creek CSO Retention Facility
c. Meadowmere & Warnerville DWO Abatement
d. Inner Harbor In-Line Storage

6) Modification Requests
a. Jamaica WPCP Wet Weather Expansion
b. Shellbank Basin Destratification
c. Newtown Creek (pending)

7) DEC Permits
a. Shellbank Basin Destratification
b. Dewatering for Ave V Force Mains
c. Paerdegat Basin Environmental Dredging
d. Hendrix Creek Joint Dredging Permit

8) Status of DEC Reviews of WB/WS Reports

9) LTCP Expectations

10) NHT Funds

11) IEMs

12) Miscellaneous

13) Next Quarterly Meeting: February 16; Location – TBD






