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3.3 Community Wastewater Management Program - Milestone/Reporting Requirements 
 
Complete construction for Lexington and South Kortright. 
 
Lexington 
Electrical and plumbing work was completed during early 2016. Documents for Functional 
Completion Acceptance were submitted to DEP for review in June 2016. Following review of 
the submittals, DEP anticipates issuing Functional Completion Acceptance in summer 2016. 
Lateral installations that will connect property owners to the new system will commence 
thereafter. The Lexington CWMP project is expected to be complete by fall 2016. 
 
South Kortright  
During the first half of 2016, the contractor completed work at the Hobart WWTP and pump 
station. DEP issued Functional Completion Acceptance on June 8, 2016. Following receipt of 
Functional Completion Acceptance the Town commenced lateral installations. The South 
Kortright CWMP project is expected to be complete by summer/early fall 2016. 
 
Complete design for Shandaken, West Conesville. 
 
The Draft Preliminary Engineering Report for Shandaken and West Conesville was submitted to 
DEP under the Study Phase on December 29, 2015 and December 31, 2015 respectively. The 
Draft Preliminary Engineering Reports recommended a hybrid septic maintenance district for 
Shandaken and a community wastewater system for West Conesville. 

DEP, the Catskill Watershed Corporation, and Lamont Engineers met to discuss the Draft 
Preliminary Engineering Reports and the proposed CWMP projects for these two communities in 
March 2016. CWC/Lamont is evaluating the recommendations based on the discussion from the 
March 2016 meeting. Once agreement is reached on the proposed CWMP project and block 
grant, the design phase of the project is expected to take one year to complete.    

 
 


