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Brookfield 90 Day Schedule 
ID Task Name

1 Provide Site Security 

2 Site Health and Safety/ Air Monitoring

3 CPM Updates

4 Pest Control for Construction

5 Temporary Construction Facilities

6 CAMP

7 Temporary Access Road

8 Temporary Utilities

9 Operate Temporary Leachate Collection System

10

11 West Cell

12 Cleanout Existing Stormwater Detention Areas

13 Install BPL and Top Soil

14 Dormant Seeding Perion

15

16 East Cell

17 Barrier Wall Cap

18 Place Common Fill/Subgrade Preparation

19 Install Geocomposite Liner

20 Install BPL and Top Soil

21

22 Other

23 Install Water Line

24 Electrical Work

25 Prepare Flare Station Compound

26 Leachate Collection System

1/22 1/29 2/5 2/12 2/19 2/26 3/4 3/11 3/18 3/25 4/1 4/8 4/15 4/22 4/29 5/6 5/13 5/20 5/27 6/3
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East Cell Liner 
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East Cell BPL 
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East Cell Topsoil 
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West Cell Top Soil 
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