

Sidewalk Management Unit
 Construction & Inspection Schedule
 December 25, 2016 to December 31, 2016

Sidewalk Contracts:

Borough	Contract No	CB	Location
Bronx	HWS2014X		No construction scheduled
	HWS2015X		No construction scheduled
Brooklyn	HWS2015K	10, 11, 18	Punch list items at various locations
Queens	HWS2015Q		No construction scheduled
Staten Island	HWS2015R	3	Punch list items at various locations
Citywide	HWS2014CW		No construction scheduled
	HWS2015CW		No construction scheduled
Bus Pad			No Contract
Curb - Citywide			No Contract

Pedestrian Ramp Contracts:

Borough	Contract No	CB	Location
Manhattan	Landmark HWP2013LM		No construction scheduled
Manhattan/Bronx	Complex HWP2013MX		No construction scheduled
	Complex HWP2013TA		No construction scheduled
	Landmark HWP14QLM		No construction scheduled
Manhattan/Brooklyn			No Contract
Queens			No Contract
Bronx			No Contract
Brooklyn			No Contract
Staten Island			No Contract

*Schedules are subject to change due to inclement weather or emergencies

This is the weekly schedule for the sidewalk contractors under the prior notification sidewalk program to repair, replace and/or install sidewalks and curbs