

Citywide Arterials
Milling & Paving Schedule
December 18, 2016 to December 24, 2016

Date	SA#	Location	Tons	SqYards
Sunday 12-18-16		No Work		
Monday 12-19-16		Rap Run/ Maintenance		
Tuesday 12-20-16		Rap Run/ Maintenance		
Wednesday 12-21-16		Rap Run/ Maintenance		
Thursday 12-22-16		Rap Run/ Maintenance		
Friday 12-23-16		Rap Run/ Maintenance		
Saturday 12-24-16		No Work		

*Schedules are subject to change due to inclement weather or emergencies