

Brooklyn
Milling & Paving Schedule
May 27, 2012 to June 02, 2012

Day & Date	SA #	Location	CB	Area
Sunday 05-27-12		No Work		
Monday 05-28-12		Holiday		
Tuesday 05-29-12	K2010-18-02 K2010-18-02 K2011-18-17 K2011-07-04 K2009-10-02	2 Paving Crews Ave N (Ralph Ave to E 64 St) Veterans Ave (Ave N to E 66 St) Veterans Ave (E 66 St to E 74 St) 5 Ave (34 St to 50 St) – Nights 65 St (5 Ave to New Utrecht Ave) – Nights Maintenance	18 18 18 07 10	Mill Basin Mill Basin Bergen Beach Sunset Park Dyker Heights
Wednesday 05-30-12	K2011-18-17 K2011-18-10 K2009-10-02	2 Paving Crews Veterans Ave (E 66 St to E 74 St) E 52 St (Flatlands Ave to Ave O) 65 St (5 Ave to New Utrecht Ave) – Nights Maintenance	18 18 10	Bergen Beach Flatlands Dyker Heights
Thursday 05-31-12	K2011-18-10 K2009-10-02	2 Paving Crews E 52 St (Flatlands Ave to Ave O) 65 St (5 Ave to New Utrecht Ave) – Nights Maintenance	18 10	Flatlands Dyker Heights
Friday 06-01-12	K2011-18-10 K2011-18-09 K2009-10-02	2 Paving Crews E 52 St (Flatlands Ave to Ave O) Fillmore Ave (Gerritsen Ave to E 37 St) 65 St (5 Ave to New Utrecht Ave) – Nights Maintenance	18 18 10	Flatlands Marine Park Dyker Heights
Saturday 06-02-12		No Work		

*Schedules are subject to change due to inclement weather or emergencies. For updated information call (311) Monday to Friday, 7 am to 7 pm.