

Concrete Schedule

May 27, 2012 to June 02, 2012

Sunday 05-27-12		No Work Scheduled	
Monday 05-28-12		Holiday	
Tuesday 05-29-12	Manhattan Manhattan Bronx Bronx Bronx Queens Queens Brooklyn Brooklyn	Bond St b/t Lafayette St & Bowery Crosby St b/t Spring St & Prince St Louis Nine Blvd/Intervale Ave Fordham Rd University Ave & Creston Ave E 174 St Anthony Ave to Clay Ave Northern Blvd Main St Astoria Blvd 31 St Prospect Park West b/t Carroll St & 14 St Old Fulton St b/t Water St & Front St	Cobblestone Repair Cobblestone Repair Triangular Island Island & Neckdown Repair Step Street Repair Parking Lot Sidewalk Repair Island Repair Refuge Island Installation Refuge Island Installation
Wednesday 05-30-12	Manhattan Manhattan Bronx Bronx Bronx Queens Queens Brooklyn Brooklyn	Bond St b/t Lafayette St & Bowery Crosby St b/t Spring St & Prince St Louis Nine Blvd/Intervale Ave Fordham Rd University Ave & Creston Ave E 174 St Anthony Ave to Clay Ave Northern Blvd Main St Astoria Blvd 31 St Prospect Park West b/t Carroll St & 14 St Old Fulton St b/t Water St & Front St	Cobblestone Repair Cobblestone Repair Triangular Island Island & Neckdown Repair Step Street Repair Parking Lot Sidewalk Repair Island Repair Refuge Island Installation Refuge Island Installation
Thursday 05-31-12	Manhattan Manhattan Bronx Bronx Bronx Queens Queens Brooklyn Brooklyn	Bond St b/t Lafayette St & Bowery Crosby St b/t Spring St & Prince St Louis Nine Blvd/Intervale Ave Fordham Rd University Ave & Creston Ave E 174 St Anthony Ave to Clay Ave Northern Blvd Main St Astoria Blvd 31 St Prospect Park West b/t Carroll St & 14 St Old Fulton St b/t Water St & Front St	Cobblestone Repair Cobblestone Repair Triangular Island Island & Neckdown Repair Step Street Repair Parking Lot Sidewalk Repair Island Repair Refuge Island Installation Refuge Island Installation

Friday 06-01-12	Manhattan Manhattan Bronx Bronx Bronx Queens Queens Brooklyn Brooklyn	Bond St b/t Lafayette St & Bowery Crosby St b/t Spring St & Prince St Louis Nine Blvd/Intervale Ave Fordham Rd University Ave & Creston Ave E 174 St Anthony Ave to Clay Ave Northern Blvd Main St Astoria Blvd 31 St Prospect Park West b/t Carroll St & 14 St Old Fulton St b/t Water St & Front St	Cobblestone Repair Cobblestone Repair Triangular Island Island & Neckdown Repair Step Street Repair Parking Lot Sidewalk Repair Island Repair Refuge Island Installation Refuge Island Installation
*Saturday 06-02-12			

*Schedules are subject to change due to inclement weather or emergencies for updated information call (311) Monday to Friday, 7 am to 7 pm

*Saturday schedule is tentative depending on regular work week progress & weekend weather